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Mr. John T. Collins % % ...
Regional Administrator
U. S. Nuclear Regulatory Commission
Region IV
611 Ryan Plaza Drive, Suite 1000
Arlington, TX 76011

SUBJECT: Arkansas Nuclear One - Units 1 & 2
Docket Nos. 50-313 and 50-368
License Nos. DPR-51 and NPF-6
Regulatory Response and Commitment
Control Program Status Report

Gentlemen:

This is our fifth monthly report on the progress of the Regulatory Response
and Conunitment Control Program. Following is a discussion of progress on
each major area of the program on which we are required to report status.

1. Verification of implementation of commitments made since January 1,
1979.

We stated in our status report to you dated May 13,1983,(0CAN058310)
that fifteen (15) items (other than for fire protection) remained open.
Of those, one has been added to the fire protection related open items
and seven (7) have been completed. As of this reporting date seven (7)
rcmain oper. Six (6) of these remaining items are associated with
AP&L's response to IE Bulletins 79-02 and 79-14, addressing concrete
expansion anchors and safety-related piping supports. Although all work
required in response to these bulletins is felt to be complete, the
extremely large volume of documentation generated as a result of these
bulletins has resulted in difficulty in verification of some items.
Therefore, AP&L has initiated an engineering review of work associated
with these items. A schedule for completion of this review will be
provided with our next status report.

The one additional remaining open item is scheduled for completion by
June 17, 1983.

The fourteen (14) fire protection open items are being addressed
concurrently with Appendix R issues. Our schedule for completion g|. '

remains August 31, 1983. >g
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2. Procedure revision and commitnent tracking.

The Licensing procedures have been revised and issued, and appropriate
training has been conducted. This. item is now closed.

The passive commitment tracking issue is still being reviewed, and a
needs assessment report is being developed. The report is scheduled
for issuance August 1,1983.

3. Priority scheme for nuclear regulatory issues.

The status of this item remains as stated in our previous report. The
priority scheme will be tested on a few long term items in support of

-our capital planning case, and the results will.be evaluated and
- appropriate modifications made. A Licensing Section guideline will be

developed to implement the use of the priority scheme in the Licensing
Section.

-Our next status report will be approximately July 14, 1983.

Very ruly yours,

/
John R. Marshall
Manager, Licensing
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