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E Mr. James P. O'Reilly, Regional Administrator
U. S. Nuclear Regulatory Commission

.

,
Region II ,

101 harietta Street, NW, Suite 2900
- Atlanta, Georgia 30303

Re: Catawba Nuclear Station
Units 1 and 2
N'cket Nos. 50-413 and 50-414'

Dear Mr'. O'Reilly:

In the Ccerective Action section of Significant Deficiency Report SD 413-414/81-25,
1 dat,ed Novetaber 13, 1981, it was stated that the sal relay modification kits were

to be ordered and installed by January 1, 1983; instead. the sal relays were
returned to Westinghouse for repair. This caused a delay in expected installa-
tion date. The relays have been returned to Duke and are to be installed by
August 1,.1983.

Very trulp yours,

Gd c<,

Hal B. Tucker

' ' 'r RWO/php

cc: Director INPO Records Center
, Office of Ins'pection and Enforcement Suite 1500

U.' S. Nuclear Regulatory Commission 1100 Circle 75 Parkway
WashLngton, D. C. 20555 Atlanta, Georgia 30339

'

- NRC Resident Inspector Mr. Robert Guild, Esq.,

,_

Catawba Nuclear Station Attorney-at-Law
P. O. Box 12097

Palmetto Alliance Charleston, South Carolina 29412

213515 Devine Streets_
Columbia, South Carolina 29205

s
'f ,
,

.,-,

?- - L,

yy,yn'o*aQ'g c.,11ctdcb -
\

oggx=

\4
,

. - . - -


