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Mr. John T. Collins, Regional Administrator, Region IV
U.S. Nuclear Regulatory Commission
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js |SUBJECT: Waterford SES Unit No. 3
Docket No. 50-382 ' '

AUG - 51983 |
Significant Construction Deficiency No. 63

|
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" Procurement of Spare / Replacement Parts" ,

Third Interim Report
_ _ _ . _

REFERENCE: LP&L Letter W3183-0121 dated April 15, 1983

Dear Mr. Collins:

The above referenced letter indicated submittal of a Final Report by July 29, 1983.

At the present time, approximately 100 purchase orders for safety-related and/or
quality-related spare and replacement parts have been reviewed out of the total
310 purchase orders identified in the reference above. All identified deficiencies
in these packages have been corrected to allow their use in the applications
for which they were ordered. The remaining purchase orders are in various
stages of review. It is estimated that the documentation review and corrective
action for the identified purchase orders will be completed by October 28, 1983.

A Final Report will therefore be submitted by November 30, 1983.

Very truly ours,
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F. J. Drummond
Project Support Fbnager-Nuclear
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cc: 1) Director 3) Mr. E. L. Blake
Office of Inspection & Enforcement
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

2) Director 4) Mr. W. M. Stevenson
Office of Management
Information and Program Control
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555
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