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'f pf7] Federal Emergency Management Agency.

I Washington, D.C. 20472

JUL 2 S 1983
MEMORANDUM FOR: Edward L. Jordan

Director, Division of Emergency Preparedness
and Engineering Response

Office of Inspection and Enforcement
U.S lear ry Commission

FROM:
- _ /" ' -

Assistant Associate Director
Office of Natural and Technological Hazards Programs

SUBJECT: Status Report on Waterford 3 Nuclear Power Station

My letter to you dated February 7,1983, stated that the Federal Emergency
Management Agency (FEMA) would be able to provide you with a Supplemental
Interim Finding by June 15, 1983, which would include a review of Revision 5
of the Louisiana State Plan and the results of the exercise scheduled
for April 13, 1983, at the Waterford 3 site. This is not possible at
this time.

Revision 5 of the Louisiana State Plan was not submitted, as anticipated
by FEMA, but a final version of Revision 4 was submitted and is currently
under review by the Regional Assistance Committee (RAC). The Region
anticipates that the RAC comments will be received for consolidation by
FEMA in July 1983 with subsequent review and response by the State.
Therefore, no additional information on the status of the plan is now
available.

As a result of the Emergency Preparedness Implementation Appraisal
conducted by the Nuclear Regulatory Commission on February 22--March 4,
1983, concerns were raised and the initial exercise scheduled for April 13,
1983, was cancelled at the request of Louisiana Power and Light. Subsequent
to this, the exercise was rescheduled for May 25, 1983, and has since
been cancelled again, this time at the request of State officials due to

| flooding in the area surrounding Waterford 3. We now understand that the
exercise will not be conducted prior to September 1983. These events,

| have precluded a finding on preparedness at Waterford 3 at this time.

As a result of these events, FEMA will not be able to provide a more
substantial finding until September 15, 1983. This will include an A-P
evaluation of the final plans of Revision 4 impacting the Waterford 3
site against the criteria in NUREG-0654, REP-1, Rev.1, but will not
address preparedness.
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On March 25, 1983, you requested, in a memorandum to me, that our June 15,
1983, interim address " Emergency Preparedness concerns of St. John Parish;

; Civil Defense Director (Waterford 3 offsite plans)."

| On June 1, 1983, FEMA Region VI discussed with the State of Louisiana the
) concerns related to the St. John Parish Emergency Operations Center (EOC).

Problems associated with communications (hotline phone) at the St. John
Parish EOC are being corrected and a test of the siren system at Waterford 3
vill be conducted later this month. Region VI is currently addressing
the other concerns noted in.your March 25, 1983 memorandum, and plans an
on< site visit in July 1983 to address these issues.

; If you have any questions regarding this matter please contact me or have
'

your staff contact Fred Sharrocks at 287-0206.
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