Commonwealth Edison
One First National Plaza, Chicago Minois

Address Reply to Post Office Box 767
Chicago. lilinois 60690

January 12, 1984

Mr. Harold R, Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Subject: Braidwood Station Units 1 and 2
Schedule for ACRS Sub-Committee and
Full Committee Meetings
NRC Docket Nos. 50-456/457

Dear Mr. Denton:

The current Bevill schedule date published in NUREG-0580
indicates that the ACRS Full Committee Meeting for our Braidwood
Station Units 1 and 2 is scheduled for February, 1984. The purpose
of this letter is to formally request a delay in this matter to
March 15, 1984 for *he ACRS Full-Committee meeting. Additionally,
we request that the requisite ACRS Sub-Committee meeting be held on
March 8 and 9, 1984,

It is our understanding that these ACRS meetings are not
critical path in the licensing process and that a one month
postponement can be accommodated without altering the ASLB hearing
schedule. Additionally, our discussions with Mr. E. G. Igne
indicate that these dates are acceptable to the ACRS. This delay
would be beneficial to Commonwealth Edison in that it will allow for
closure of additional Byron and Braidwood outstanding items prior to
the ACRS reetings, and will allow for scheduling of our senior
management's attendance at these meetings.

Based upon the above, we request that the NRC Staff allow
for such a delay in the ACRS meeting dates. We must emphasize that
the Commonwealth Edison Company fully intends to support the
licensing process in pursuit of the Braidwood Unit 1 operating
license to accommodate an April 1985 fuel load.

Your immediate attention to this matter is requested.
Please address any questions concerning this matter to this office.
One (1) signed original and fifteen (15) copies of this letter are

provided for your use.
Very truly ::;;;}/£;7,

E. uglas Swa
Nuclear Licensing Administrator
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