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References: (1) W. G. Counsil letter to D. G. Eisenhut, dated November 28,
1983.

(2) W. G. Counsil letter to B. J. Youngblood, dated November 10,
1983.

Gentlemen:

Millstone Nuclear Power Station, Unit No. 3
Supplement | to NUREG-0737
Requirements for Emergency Response Capability
(Generic Letter No. 82-33)

In Reference (1), Northeast Nuclear Energy Company (NNECO) submitted an
integrated implementation schedule regarding Supplement | to NUREG-0737. In
addition, we indicated that we would inform the NRC S5taff if this schedule
required any modifications due to a change in our plans to perform a Control
Room Design Review (CRDR) for Millstone Unit No. 3. As such, a revised
integrated implementation schedule is hereby submitted.

The two (2) most significant changes in the attached schedule ace: (1) the
completion of task analysis approximately five (5) and one-half months later
than originally scheduled to allow the task analysis to be performed based upen
the initial draft of the Emergency Operating Procedures (EOPs) in lieu of
plant-specific Emergency Response Guidelines (ERGs), and (2) the completion of
necessary emergency preparedness training approximately five (5) months earlier
than originally scheduled. The first change causes the submittal of the CRDR
Final Report to now be scheduled for November 1, 1984, and represents a
deviation from the approach identified in the CRDR Implementation Plan, which
was submitted in Reference (2).
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Should you have any questions, plea.e feel free to contact us.
Very truly yours,

NORTHEAST NUCLEAR ENERGY COMPANY

% L QT (.('JJHMX
W. G. Counsil
Senior Vice President
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By: C. F. Sears
Vice President Nuclear and
Environmental Engine=ring
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