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/LLIN0/S POWER DOMPANY _93 _gy _7
I CLINTON POWER STATION, P.O. box 678. CLINTON ILLINOIS 61727

December 22, 1983, , ,

Docket tb. 50-461
1

Mr. James G. Keppler
Rrginnal Mntinistrator, Region III
U. S. Nuclear Regulatory Ccmnission
799 Roosevelt Road
Glen Ellyn, IL 60137

Subject: 10TR Part 21 Defect

Electroswitch Series 20K (bntrol Switches

Dear Mr. Keppler:

Our letter of April 7,1983 indicated that we expected to ocrnplete the re-
placanent of the safety related Electroswitch Series 20K switches by Decenber
31, 1983. Due to unexpected delays in procurenent of the replace 7ent switches,
we now expect to have the engineering and the procurenent completed by April 1,
1984. At that time we will begin the physical replacanent of the switches on panel-
by-panel basis. Replacanent of the switches will be coardinated with the control
roan testing and canpleted prior to turn-over of the safety systens.

' cere yours,
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. I Hall
Vice President'
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| cc: G. A. Harrison, NBC Clinton Licensing Project Manager
| NBC Resident Office

Illinois Department of Nuclear Safety
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