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April 19, 1984

Docket Nos. 50-348
50-364

Director, Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555

Attention: Mr. S. A. Varga

Farley Nuclear Plant - Units 1 and 2
Emergency Response Capability (ERC)
Integrated Implementation Plan and Schedule

Gentlemen:

By letters dated December 15, 1983 and April 6, 1984, Alabama Power
Company committed to provide the NRC an update to the Farley ERC Integrated
Implementation Plan and Schedule during September 1984. Alabama Power
Company has determined that this update could more accurately refine
schedule milestones and provide a greater level of detail for scheduled
activities if prepared coincident with the finalization of the Plant Change
Notice (PCN) Packaging for the Farley Nuclear Plant Unit 2 Third Refueling
Outage. Finalization of the PCN Packaging is scheduled for November 1984
and is defined by the following:

all outage design finalized and reviewed,

all outage work requests written,

all outage work planning complete,

all work fully integrated into the outage schedule, and
all materials for outage work onsite.

Preparation of the Farley ERC Integrated Implementation Plan and
Schedule coincident with the finalization of the PCN Packaging enables
incorporation of the details of the NUREG-0737 Supplement 1 outa?e
activities that would not be available during §eptclber 1984. This change
in submittal date would allow a higher degree of confidence in the refined
schedule due to the PCN Packaging completion.
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Alabama Power Company therefore requests that the update submittal be
deferred until November 1984.

If there are any questions, please advise.

Yours very truly,
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cc: Mr. L. B. Long
Mr. J. P. 0'Reilly
Mr. E. A. Reeves
Mr. W. H. Bradford
Dr. I. L. Myers



