Com wealth Edison ’
One FirSTNational Plaza, Chicago. ‘linois

Address Reply to: Post Office Box 767

Chicago. !llinois 60690

Mr. Angelo Giambusso
Deputy Director for

Reactor Projects
Directorate of Licensing
Office of Regulation
U.S. Atomic Energy Commission
Washington, D.C. 20545

Subject: Notification of Status of Reports for
Dresden and Quad-Cities Stations - AEC
Dkts 50-237,50-249, 50-254 and 50-265

Dear Mr. Giambusso:

outside containment are still pending. The latest review of the
status of these reports indicated the following changes in
expected submittal dates.

Dresden 2/3 High Fneray Line Break Outside Containment

The draft report of posstulated main steam line and
feedwater line ruptures outside containment has been completed
and issued in draft form for internal review and comment.

Review and commenting have been extensive and significant
rewrite is required. It is now anticipated that the earliest
possible submittal date for this report will be mid-January, 1974.
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The reports concerning high energy line break
The analysis of postulated ruptures of other high

energy piping outside primary containment has not yet been
completed due to the continuing effort related to the main
steam and feedwater report. Every attempt will be made to
submit this information with the main steam feedwater report by
mid-January, 1974.

|

Quad-Cities 1/2 High Energy Line Break Outside Containment

Based on the antic ipated submittal date of the Dresden
reports, it is expected the Quad-Cities report will be available
by March, 1974. Much of the work being done on the Dresden |
report will be applicable to Quad-Citics; therefore we have not |
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Mr. A. Giambusso -2 - November 9, 1973
pursued the two analyses in parallel.

These changes in report schedule are due primarily
to the significant number of comments and revisions to the
draft report for the Dresden main steam/feedwater line breaks.
Efforts to complete these reports by the earliest possible
date will continue and in the event of further schedule
delays you will be notified promptly.

Very truly yours,

J. S. Abel
Nuclear Licensing Administrator
Boiling Water Reactors



