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May 26, 1995
3F0595-10

U. S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D. C. 20555

Subject: Licensee Event Report (LER) 94-006-03

Dear Sir:

Enclosed is Licensee Event Report (LER) 94-006-03 which is submitted in accordance
with 10 CFR 50.73. This supplement provides an expanded corrective action plan.

Please note that this action plan was also provided to the NRC in response to a
Notice of Violation (ref. FPC to NRC letter 3F0495-08 dated April 21,1995). The
action plan provided in this supplement contains minor corrections to the one
previously submitted. Specifically, Schedule Item # 7 is now shown as COMPLETE
as of May 12, 1995. Additionally, Schedule Items # 9 and # 10 have a sub-item
added to address the EFIC OTSG level low calculation separately. This one
calculation will not be completed by June 1,1995 as originally anticipated. The
delay is primarily a result of the calculation being more complicated than
expected. An additional factor in the delay is the strain on engineering
resources caused by the relocation of the engineering staff. We regret any
inconvienence this change may cause.

Sincerely,

'

G. L. oldt
Vice President
Nuclear Production

GLB/RLM
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