UNITED STATES OF AMERICA
NUCLEAR REGULATORY COMMISSION

BEFORE THE ATOMIC SAFETY AND LICENSING BOARD

In the Matter of
DUKE POWER COMPANY, et al. Docket No. 50-413
50-414
(Catawba Nuclear Station
Units 1 and 2)
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AFFIDAVIT OF WARREN H. OWEN

My name is Warren H. Owen. I am currently employed by the Duke Power
Company as Executive Vice President, Engineering and Construction. I am a
member of the Board of Directors and of the Executive Committee. In these
capacities I am responsible for, among other things, the schedules for fuel
loading, testing, and power ascension phases for the Tatawba nuclear units.
Schedules have been developed for these phases which take into account Duke
Power Company's experience with such activities at its five operating nuclear

reactors.
The current schedule for Catawba Unit 1 reflects the rollowing:

Fuel Loading June 16, 1984 thru June 25, 1984
Pre-critical Testing June 25, 1984 thru September 1, 1984

0-5% Power Testing September 1, 1984 thru September 14, 1984
(Plant Critical)

5-100 Power Testing September 14, 1984 thru January 24, 1985

40508
84051 40245 9000“3




I, Warren H. Owen, of lawful age, being first duly sworn, state that I have
reviewed the foregoing affidavit and that the statements contained therein are

true and correct to the best of my knowledge and belief.

A,

Warren H. Owen

Sworn to and subscribed before me

this 2 Q day of May, 1984,
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lotary Public

Commission Expires _ 7. /2 _F#f



