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GPU Nuclear Corporation

.ti Nuclear =e rrs::,v8oo

Middletown, Pennsylvania 17057 0191
717 944 7621
TELEX 84 2386
Writer's Direct Dial Number:

(717) 948-8005

Jantnry 6,1992
C311-91-2137

U. S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, DC 20555

Gentlemen:

Subject: Three Mile Island Nuclear Station, Unit 1 (TMI-1)
Operating License No. DPR-50
Docket No. 50-289
Updated Walkdown Schedule for
Resolution of Unresolved Safety Issue A-46 (GL 87-02)

The purpose of this letter is to advise the NRC of the GPU Nuclear plan for the
plant walkdown associated with the implementation of Unresolved Safety Issue
(USI) A-46 at IMI-1.

On June 28, 1991 the Commission issued Generic Letter No. 88-20, Supplement 4
entitled " Individual Plant Examination of External Events (IPEEE) for Severe 4

Accident Vulnerabilities - 10 CFR 50.54(f)." In Section 5 of the generic
letter under " Coordination With Other External Event Programs," it states that
"USI A-46 should be coordinated with the IPEEE so that the objectives of both
activities may be accomplished with a single walkdown effort."

GPU Nuclear agrees with the above staff position and notes that a single
seistic walkdown effort would minimize the radiological exposure of the

C walkdown teams while maintaining consistency between the USI A-46 and IPEEE
programs. We therefore plan to coordinate the USI A-46 walkdown with the IPEEE

g walkdown to minimize duplication of efforts.

h Currently, the THI-1 Integrated Schedule indicates that the USI A-46 walkdown
oo is planned for the upcoming refueling outage (10R). However, if the single
R$ walkdown approach described above is implemented, it is projected that the USI

A-46 walkdown will be conducted during the 11R outage in coordination with the
b,0 IPEEE walkdown. The IPEEE walkdown is expected to be broader in scope and to
@ require more preparation. The plan to conduct the USI A-46 walkdown during the
94 10R refueling outage was based on the NRC Staff's projected issue date of J e
% 1990 for the NRC Safety Evaluation Report (SER) for Revision 2 of the SQUG/EPRI
W5 Generic Implementation Plan (GIP). This SER is now projected to be issued in

Qk( /
** early 1992. Thus, the revised projected SER issue date supports coordination

of the USI A-46 walkdown with the IPEEE walkdown during the 11R refueling q
4 boutage.
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As requested by Supplement 4 of Generic Letter 88-20, GPU Nuclear submitted a
response on December 24, 1991 describing the proposed program for completing
the IPEEEs. Included with that letter was a final schedule for the IPEEE/USI
A-46 walkdown. That schedule will be reflected in the next submittal of the
Integrated Schedule for THI-1.

If you have any questions concerning the above, please contact Mr. Michael
Laggart, Manager, Corporate Nuclear Licensing at (201) 316-7968.

Sincerely,

N W
T. G. Broughton
Vice President and Director, TMl-1
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cc: Region I Administrator
TMI Senior Resident Inspector
TMI-l Senior Project Manager
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