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March 15, 1984 APRINCIPAL STAFF,

MURRAY 1. EDELMAN : Q%E;; L
VICE PRESIDENT o \ it P + f
NUCL&AN S /%A DRMSH ‘S
r. James G. Keppler A
Reglonal Administrator, Region III 0 Fo e
Office of Inspection and Enforcement 28 L -
U1.S. Nuclear Regulatory Commission S S Fite 1 /

799 Roosevelt Road
Glen Ellyn, Illinois 60137
RE: Perry Nuclear Power Plant

Docket Nos. 50-440; 50-441
Use of Non-Class lE Control Power
and Control Components in Diesel
Generator Building Ventilation
Systems [RDC 80(83)]

Dear Mr. Keppler:

Our letter to you dated Decerber 15, 1983, stated that final field rewiring
for diesel generator building ventilation start signals was expected to be
completed by March 2, 1984,

Vendor supplied drawings necessary for issuance of the Engineering Change
Notice to transfer this start signal to a safety-related circuit that contains
only safety~related components were delayed, The Engineering Change Notice
necessary to provide the design modification for initiating the start signal
from a diesel generator control panel is expected on site by April 6, 1984,

We now anticipate completion of final field rewiring by May 15, 1984,

incerely,

Murray R. Edelman

Vice President

Nuclear Group
MRE:pab

cc: Mr. M. L. Gildner
NRC Site Office

Director

Of fice of Inspection «nd Enforcement
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555
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