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UNITED STATES OF AMERICA
NUCLEAR REGULATORY COMMISSION

BEFORE THE ATOMIC SAFETY AND LICENSING BOARD

In the Matter of )
)

DUKE POWER COMPANY, et al. ) Docket No. 50-413
) 50-414,

(Catawba Nuclear Station )
Units 1 and 2) )

AFFIDAVIT OF WARREN H. rN_E_N

My name is Warren H. Owen. I am currently employed by the Duke Power

Company as Executive Vice President, Engineering and Construction. I am a

member of the Board of Directors and of the Executive Committee. In these

capacities I am responsible for, among other things, the fuel loading, testing

and power ascension phases for the Catawba nuclear units. Schedules have been

developed for these phases which take into account Duke Power Company's

experience with such activities at its five operating nuclear reactors.

The current-schedule for Catawba Unit I reflects the following:
i

Fuel loading May 25, 1984 thru June 7, 1984

Zero power physics testing June 7, 1984 thru August 30, 1984
(pre-critical)

0-5% power testing _ August 31, 1984 thru September 14, 1984
(plantcritical)

5-200% power testing September 14, 1984 thru February 5, 1985
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I, Warren H. Owen, of lawful age, being first duly sworn, state that I have

reviewed the foregoing affidavit and that the statements contained therein are

true and correct to the best of my knowledge and belief.

Warren H. Owen

Sworn to and subscribed before me

this/d day of April, 1984.

00orne0.buzd77L1s
Notary Public

Commission Expires 7-/.2 8[

<-


