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Mr. James P. O'Reilly, Regional Administrator
U. S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30303

Re: Catawba Nuclear Station
Units 1 and 2
Docket Nos. 50-413 and 40-414

Dear Mr. O'Reilly

In .ny letter of May 4,1984, a completion date of May 11, 1984 was given for
corrective action required by Significant Deficiency No. 413-414/84-07. Corrective
action for Unit 2 will not be complete by the May ll,1984 date. This is due
to other Unit 1 fabrications which are receiving higher priorities at this time.
Unit 2 work on the subject deficiency will be complete by August 1,1984.

Very truly yours,

hb- /h1(J
Hal B. Tucker
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cc: Director
Office of Inspection and Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

NRC Resident Inspector
Catawba Nuclear Station

Palmetto Alliance
21351 Devine Street
Columbia, South Carolina 29205

INP0 Records Center
Suite 1500
1100 Circle 75 Parkway
Atlanta, Georgia 30339
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Mr. Robert Guild, Esq.
Attorney-at-Law
P. O. Box 12097
Charleston, South Carolina 29412 .
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