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ARKANSAS POWER & LIGHT COMPANY
POST OFFICE BOX 551 LITTLE ROCK. ARKANSAS 72203 (501) 371-4000

March 29, 1985

1CAN038510

Director of Nuclear Reactor Regulation
ATTN: Mr. J. F. Stolz, Chief

Operating Reactors Branch #4
Division of Licensing

U. S. Nuclear 9egulatory Commission
Washington, DC 20555

SUBJECT: Arkansas Nuclear One - Unit 1
Docket No. 50-313
License No. OPR-51
NUREG 0737 Item II.E.1.1
Condensate Storage Tank

Gentlemen:

In our letter of July 29, 1983 (ICAN078308) we proposed to construct a
seismic, partially tornado protected, condensate storage tank (CST). Since
that time, the design of this tank has been discussed and agreed upon by
AP&L and the NRC staff. As all the main points of the tank design are now
fixed, Mr. Vissing of your staff has requested that AP&L submit a schedule
for the completion of the CST. This schedule is attached. The exact dates
of each construction phase may vary. However, the tank will be complete and
ready for testing by the beginning of the upcoming seventh refueling
outage. Upon the completion of the final testing, which must be performed
during an outage, the new CST will be operable.

Very uly yours,

J. Ted Enos
Manager, Licensing

JTE:MCS:ds

Attachment

h O Y'

$5DESEE 8288g;s, ' )
en

MEMBEA MICOsE GOufM UTeL TIES GYS''EM



<;
.

. ~ , , ,.b -

;
e,

,

,
'f'' ,- s,

'

i M :..,
,

- <
. .a; . ;._ ~

.

, ' , , - i.

,

<W . ;h
1

~ ' ||' < .

/ ,'< ,
,

*v ''

x

PROJECT ** MS ** AP&L ENERGY SUPPLY MASTER CPM SCHEDULE NETWOPK PROJECT /2 84A2
PLOT ** MS ** ** M A S T E R S C H E D U L E ** MODE C/FE BAR CHART GRAPHICS-
RUN DATE 27 MAR 85 ARKANSAS POWER AND LIGHT COMPANY INTERVAL: 1 MON TH (S) PAGE 1 SHEET 1
START 10/18/82 W0RK 1 NG SCHEDULE
FINISH 7/11/88
DATA DATE 2/28/85 SORT E START

1984 1985 1986
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.

ENGINEERING DESIGN ON BALANCE OF PROJECT .___________ ________. I 7/13/84 10/09/85|

ENGINEERING DESIGN ON FOUNDATIONS AND PIPE CHASE .________.11/19/84 ! l 7/12/85

l
CONSTRUCTION OF FOUNDATIONS AND PIPE CHASES . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ ..... . .._....._. .. . 8/15/85 | |11/15/85

CONSTRUCTION OF MAJOR COMPONENTS . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _. _..... _. .. _. ..._. .11/15/85 | ~l 3/31/86

FINAL CONNECTIONS AND TESTING .__________________ _____ _______ ___ .............._... . .. .............. 4/15/86 5/30/86

. _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ ...__.._.._....._. _. .. _. .. . .. .. __ _. .. __ _. __ _. . <E3 >- 5/30/86 .CONDENSATE STORAGE TANK OPERATIONAL-IR7
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