142 DELARONDE STREET @ PO BOX 8008
NEW ORLEANS LOUISIANA 701 74-8008 ® (B04) 386-2348

December 26, 1984 W3P84~-2565
3-A1.01,04
A4,05

Diractor of Nuclear Reactor Regulation
Attention: Mr, G. W, Knighton, Chief
Licensing Branch Numbher 3

Division of Licensiag

U. S. Nuclear Regulatory Commission
Washington, D.C. 20555

Subject: Waterford 3 SES
Docket No., 50-382
Response to NUREG 0737, Supplement I

Reference: Loulsiana Power & Light letter W3P83-1194, dated
April 15, 1983 from L. V. Maurin to G. W. Knighton

Dear Mr. Knighton:

By way of the referenced letter Locuisiana Power & Light Co. responded to
NUREG 0737 Supplement 1 including a plan for phased implementation and
integration of the emergency response facilities for Waterford 3, The
April 15, 1983 letter specified a December 31, 1984 completion date for the
mermanent EOF with the qualifier that the schedule was still under
evaluation. This letter is to inform you of a change in the schedule for
completion of the permanent EOF.

As specifiei in the submittal, LP&L defined fully functional with respect
to the permanent EOF as completing all action concerning structure,
instrumentation, procedures, and staff training.

LP&L plans to have the EOF portion of the Training Facility essentially
complete by December 31, 1984, However, to establish the EOF as "fully
functional" will require an extension of the schedule estimate in our April
15, 1983 letter to a completion date of February 28, 1985,

Should you have any questions or wish to discuss this matter further,
please do not hesitate to contact me.

Very truly yours,

Fo ok

K.W. Cook
Nuclear Support & Licensing Manager
KWC:RGA: sms

cc: R,D, Martin, D.M, Crutchfield, J.H. Wilson, NRC Resident Inspectors
Office, D. Perrotti, C. Hackney, INPO Records Center, E.L. Blake,
W.M, Stevenson
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