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Commonwealth Edison

One First Nationa! Plaza, Chicago.  lilnois

Address Reply 1o Post Office Box 767
Chicago. lllingis 60690

May 3, 1985

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, DC 20555

Subject: LaSalle County Station Units 1 and 2
Generic Letter 84-23 and NUREG 0737 Item II.F.2
NRC Dockets 50-373/374

References(a): December 4, 1984 G. L. Alexander letter
to H. R. Denton

(b): March 26, 1985 A. Schwencer letter to
D. L. Farrar

Dear Mr. Denton:

Reference (a) contained our initial response to Generic
Letter 84-23 "Reactor Vessel Water Level Instrumentation in BWRs".
In that response we stated that we thought it might be possible to
complete required modifications on both units by the end of their
respective first refueling outage. ODuring a March 1985 telephone
conference between Dr. Bournia of the NRC and Jim Marshall of CECo,
we were requested to firm up our commitments. At that time we
commited to the following:

Unit 1 - Implement changes by the end of the second
refueling

Unit 2 - Implement changes by the end of the first
refueling

1) revision of our initial design from a guard pipe cooling
system to using existing penetrations has proven to be more
difficult than origially expected.

2) satisfying the original General Electric Design Criteria
has caused moving both the narrow range sensing lines an

the reference legs.

3) the existing penetrations are not ideally suited to comply
with separation criteria thus causing more design work.

4) a significant portion of the guard pipe design also mains

uncompleted. Ao /
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H. R. Denton -2~ May 3, 1985

Based on the current status it is not possible to complete
engineering designs, installation drawings, complete design reviews
and purchase the necessary code materials by the September Unit 1
Refueling Outage.

Reference (b) included a review of our original submittal
which was docketed, but made no comment on the subseyuent telephone
conference.

The purpose of this letter is to officially docket the most
recent commitment and to request that the NRC amend its review
letter to incorporate these dates.

Respectfully,

Greg exander
Nuclear Licensing Administrator
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cc: A. Bournia - NRR
Resident Inspector - LSCS
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