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The purpose of this modification is to: (1) exercise option year two (2)
in accordance with FAR Part 52.217-8, (2) increase the contract ceiling
amount by $250,000.00, from $452,995.00 to $702,995.00, as a result of
exercising the nption and to provide for additional orders being placed
under this cont:act, and (3) increase the contract's obligated amount by
$250,000.00 from $439,000.00 to $689,000.00.

Accordingly, the contract is hereby modified to read as follows:

1. Under Section B.4, Consideration and Obligation --- Delivery Order,
Paragraphs a. and b. are deleted in their entirety and the
following paragraphs are substituted in 1ieu thereof:

"a. The total estimated amount of this contract for the p .ducts/services
ordered, delivered, and accepted under this contract is $702,995.7°0.

"b., The amount presently obligated with respect to this contract is
$689,000. 00"

2. Section F.3, Duration of Contract Period, 1s revised to read as
follows:

"The ordering perfod for this contract shall commence on January 1, 1991
and will expire on December 31, 1993. Any orders issued during this
period shall be completed within the time specified in the order, unless
otherwise specified herein. (See 52.216-18)

A summary of obligations for this contract from date of award through the
date of this action is give: below:

TOTAL FY 91 OBLIGATIONS: $369,000.00
TOTAL FY 92 OBLIGATIONS: $ 70,000.00
TOTAL FY 93 OBLIGATIONS: $250,000.00 *

CUMULATIVE TOTAL NRC OBLIGATIONS: $689,000.00

This modification obligates FY 93 funds in the amount of $250,000.00.

All other terms and conditions of the subject contract remain unchanged.



