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Contract No. NRC-04-90-058
Modification No. 11
Page 2 of 2

The purpose of this modification is to change the expiration date of this
contract from November 12, 1992 to November 12, 1993 at no increase in
funding of this contract by the Government. The foregoing change in
expiration date is not a waiver by the Government of the provisions of the
Limitation of Funds clause nor authorization for the contractor to exceed
the estimated cost currently set forth in the contract schedule. Unless the
estimated cost of this contract is increased in accordance with the
provisions of the Limitation of Funds clause or by subsequent written
supplemental agreement, any costs incurred by the contractor in excess of
the present cost or funding limit shall be at the contractor's sole risk.
Contractor's correspondence: University of Arizona letter dated July 8, ---

1992 signed by Peter J. Wierenga, Professor and Head of Department.

As consideration for the above extension, the contractor shall provide one
(1) additional copy of the final report and one (1) copy of the data base
IBM compatible floppy disk.

All other terms and conditions, including the contract ceiling of
$747,708.00, shall remain the same.
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