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October 31, 1983

Mr. Gunter Arndt
Mechanical / Structural Engineering Branch
Division of Engineering Technology
NL 238
Office of Nuclear Regulatory Research
U.S. Nuclear Regulatory Comission
Washington, DC 20555

Dear Gunter:

This letter summarizes our progress on the Containment Leak Rate Testing
Investigations (Fin. No. B0489) for the month of October 1983.

Technical Highlights

Initial internal program review of the final report of this project has
| been completed. The report has been submitted to the Division Publica-

tions Office for editing, word processing, graphics, proofreading, and
makeup. A draf t of the final report has also been sent to the NRC Project ,

Manager for review.

We are also proceeding with a technical review of the Reytblatt version of
ANSI /ANS 56.8-1981 (proprietary) at the request of our NRC Project Manager.
Reytblatt's " Critique of Containment System Leakage Test Requirements" is
also being reviewed. Points made by Reytblatt will be evaluated as being:
(1) valid and significant, and improvement / revision is needed; (2) valid,
but not significant with regard to the end result of the test program,
and whether or not improvement / revision is recommended; and (3) minor or
editorial, and referral to the ANSI /ANS 56.8 Committee would be adequate,
if not proprietary. At present approximately 50 percent of the review

,

| has been completed. It is anticipated that this review will be completed
| during the next reporting period.

Expenditures 1

Prior FYs October ;

|Expenditure (SK) 112 12*

| Cumulative (SK) 112 124

* Estimated -
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Sincerely,

b
D. J. Naus
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cc: J. R. Dougan
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