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August 17, 1984

MEMORANDUM FOR: James G. Keppler, Regional Administrator

FROM: Roland tickus, Chief, State and Government Affairs

SUBJECT: TRIP REPORT - LANSING. MICHIGAN

On July 30, 1984, M. Schumacher B. Berson, and cqyself were in the subject
location attending two meetings with state officials and representatives of'

SCA Services regarding the SCA/ Department of Natural Resources-owned
contaminated landfill near Bay City, Michigan.

In the morning, a meeting was held between NRC representatives and state
officials to discuss plans to encapsulate the sites and to deal with the
radiological contamination found on the Hartley property. State officials
present included Joseph Hennigan and George Bruchmann, Department of Public
Health, Daniel Schultz and Dennis Hall, Department of hatural Resources,
and Thomas Schimpf, Attorney General. H. Schumacher explained NRC activities
relative to the survey work being performed by Oak Ridge Associated Universities
(ORAU). Final results of the survey work are anticipated in four to six weeks.
NRC representatives also suggested that the clay cap be no less than four
feet in depth, that the water table at the site be monitored for radiological
contamination for a number of years after encapsulation, and that a restrictive
covenant be placed on the land that would limit use of the property in the
future. State officials seemed agrechle to these suggestions.

The afternoon meeting focused on a discussion of the encapsulation plan _

between representatives from SCA Services (Richard Covel,and John D1Napoli),
and State of Michigan representatives. The Department of Natural Resources
indicated that SCA may have to get a * Wetlands permit" in order to complete
work on the slurry wall. This could add a considerable delay (SCA is presently
constructing the slurry wall) such the the project would have to be completed
next spring. SCA wants to finish the project this year and is offering to
encapsulate the material on DNR property dile they have contractors on site.

'The delay in obtaining a Wetlands permit may jeopardize this agreement.

It was noted by MRC representatives that the radioactive material (thorium)
on the Hartley property would have to be dealt with. It was suggested that a
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possible solution would be to move the material to either the SCA or
DNR property prior to encapsulation. No decision was made in.this-
regard.
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Doland Lickus, Chief
State and-Goverment Affairs ,

cc: J.D. Saltroan. OBP
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