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. dames A FitzPatrick
Nuciss: Power Plan!

PO Box 41

Lycoming, New York 13093

316 342-3840
LA me Harry P. Salmon, Jr.
‘ Resident Manager

December 17, 1992
JAFP-92-0855

Director, Office of Enforcement
U.8. Nuclear Regulatory Commission
ATTN: Document Control Desk
washington, D.C. 20555

BRUBJECT: James A. FitzPatrick Nuclear Power Plant
Docket No. Z0~333
Revision to Notice of Vicolation Inspection
50-333/92-82

REFERENCES: 1. NF” letter to H.P. Salmon, dated

November 12, 1992, "NRC Inspection Report
50-333/92~82"

Dear Sir:

This letter provides the Authority's written response to NRC
Inspection Report 50-333/92-82 (Reference 1). The
inspection report contained one Notice of Violation du:ing
the NRC's Restart Assessment Team Inspection at the James A.
FitzPatrick Nuclear Power Plant conducted October 5-14,
1992.

If you have any questions, please contact Mr. M. Colomb.

Ver/ truly yours,

sy

ML L
HARRY P. SALMON, JR
<
HPS:AA:tld
Attachments



cel

ional Administrator

U.8. Nuclear Regulatory Commission
475 All~ndale Road

King of Prussia, PA 19406

Office of the Resident Inspector

U.8. Nuclear Regulatory Commission
P.O, Box 136

Lycoming, NY 13093

Mr. Brian C. McCabe

Project Directorate 1-1

Division of Reactor Projects - I/II
U.8. Nuclear Regulatory Commission
Mail Stop 14 B2

Washington, D.C. 20555






New York Power Authority
JAMES A. FITZPATRICK NUCLEAR POWER PLANT
ATTACHMENT II TO JAFP-92-085%5

Page 1 of 2
RESPONSE TO NOTICE OF VIOLATION

VIOLATION

Scaffolding was installed less than one foot from safety-related
Battery Charger "A" and associated cable trays, without tie-offs
installed.

ADMISSION OR DENIAL QF THE ALLEGED VIOLATION

The Authority agrees with the violation.

THE REASONS FOR THE VIOLATION

Personnel error and procedure deficiency were the primary causes
for the failure to provide tie-offs for scaffolding installed
less than one-foot from safety-related equipment.

PSO~51 is tne procedure for crection of scaffolding near safety-
related equipment. The procedure did not have a clear basis for
determining the adequacy of installation and NYPA did not have an
engineering basis for deterrining whether scaffolding posed a
seismic hazard to safety-related equipment. Also, personnel had
not been properly trained to recognize safety-related equipment.




New York Power Authority
JAMES A. FITZPATRICK NUCLEAR POWER PLANT
ATTACHMENT II T0 JAFP~92-0855
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RESPONSE TO NOTICE OF VIOLATION

THE CORRECTIVE STEPS THAT HAVE BEE”_xﬁggﬂ_&ﬂQ_IﬂE_EEgQLXﬁ_AQﬂIE!EQ

NYPA has initiated Adverse Quality Control. Report (AQCR) 92-325,
Plant personnel inspected installed scaffolding, identified
discrepanclies, and immediately removed tho scaffolding or
corrected the deficiencies. In addition, training was provided

to individuals responsible for evaluating the acceptability of
installed scaffoldiaug.

PSO-51 was revised to: 1) provide guidance to assist plant
staff to recognize safety-related equipment by listing safety
related equipment types and more thoroughly identifying the areas
in the plant that contain safety-related equipment, 2) properly
evaluate scaffolding “. determine when tie-downs are requi.ed,

3) tie-off to the plant structure scaffold installations less
than 7'.0" in height to the working platform and within ten feet
of safety-related equipment, 4) derine macerials (rigid poles,
ste2l wire measuring 9 gauge or larger, or rope with a working
strength in excess of 1000 pounds) required for adequate rigid
SUpport of the scaffolding and 5) changed responsibility to NYPA
Op:rations Department Licensed Plant Operator as the responsible

person to review scaffelding installations in safety-related
areas of the plant,

In addition, corporate engineering developed a seismic
calculation to support the PSO revision.

HE_CORRECTIVE STEPS THAT WILL BE TAKEN TO AVOID FURTHER VIOLATIONS

As described above.

IHE DATE WHEN FULL COMPLIANCE WILL BE ACHIEVED

Full compliance has been achieved with issuance of Revision 7 to
PSO~51, December S5, 19592.



