Wayne M. Jens
Vice President

Nuclear Operalior

Detroit e
s 6400 North Dixie Highway
Newport Michiga S5
313) 5864150

July 5, 1985
NE-85-0908

Mr. H. L. Thompson, Director
Division of Licensing

U. S. Nuclear Regulatory Commission
Washington, D.C, 20555

Dear Mr. Thompson:

References: 1. Fermi 2
NRC Docket No. 50-341
NRC License No. NPF-33

2. NRC Generic Letter 85-07, "Implementation
of Integrated Schedules for Plant
Modifications™, May 2, 1985

Subject: Response to NRC Generic Letter 85-07
Integrated Schedule for Fermi 2

In response to the Reference 2 letter, Detroit Edison plans
to implement an informal living schedule only. As you know,
Fermi 2 commenced fuel load on March 20, 1985, Those
changes in plant design resulting from TMI and other issues
have, to a large extent, already been incorporated in the
plant. After we become fully operational, we will develop a
ten-year capital expenditure budget forecast as is donc with
all plants on the Detroit Edison system. Contained in these
forecasts will be those projects necessary to respond to any
remaining regulatory requirements, enhancements to safety,
and cost beneficial modifications to improve efficiency,
reliability, availability, and operability. This, in
reality, is a "living schedule" within the company. The
need for NRC participation and agreement is not foreseen at
this time due to the minimal remaining licensing/regulatory
items to be implemented.
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We do recognize that as we gain operating experience with
the plant, perspectives tend to change. Accordingly, we do

want to keep the lines of communication open concerning the
"living schedule™ concept.

If you should have any questions concerning this subject,
please contact Mr. Larry Simpkin at (313) 586-4204,

Sincerely,

ce: Mr. P. M, Byron
Mr. M, David Lynch
USNRC Document Control Desk
Washington, D.C. 20555



