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May 24,1985

Director of Nuclear Reactor Regulation
Attention: Domenic B. Vassallo, Cldef
Operating Reactors Branch No. 2
Division of Licensing
U. S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. Vassallo:

SdOSubject: NUREG-0737 Supplement 1
DCRDR Enhancement Schedule

On February 4,1985, the District submitted our Detailed Control
Room Design Review (DCRDR) Summary Report. This report
contained a schedule which indicated various enhancements would
be made to the control room panels during the present 1985
refueling outage. After discussions with the staff, this letter is
written to inform that the District has terminated for a period of
approximately 3-6 months, all efforts to provide enhancements to
the control room panels. This delay affects our previously
submitted schedule to a minor degree.

The reason that this delay is necessary is that the Supplement 1
integration effort has made us aware that many Reg Guide 1.97
and CRDR modifications will shortly require that the new
enhancements to the panels be removed. Since removal of the
enhancements can result in permanent defacing of the panels, it
is not advisable to perform the enhancements which will only
exist for a relatively short period of time. An additional reason
for deferring the enhancements until the other efforts progress,
is that the resources necessary to design and install the
enhancements are effectively lost when the enhancements are
removed during the next refueling outages.

This delay in enhancement implementation should not affect the
overall modification schedule submitted February 4, 1985. On
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the contrary, this delay could result - in safety related
,

modifications being implemented on a time scale which is faster |

than previously submitted.

If you have any question or require additional information,
please contact me.

Sincerely,

'M
11. Pflant

Manager, Technical Staff
Nuclear Power Group
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