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CODE | FACILITY CODE 9/12/77
11. THIS ITEM ONLY APPLIES TO AMENDMENTS.OF SOLICITATIONS

The above numbered solicitation is amended as est forth in item 14. The hour and date specified for reesipt of Offers is entended. is not es-
ser d

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
tal By completing items 8 and 15. and returning copies of the amendment: (b) By ecknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By seperate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG.
MENT TD BE RECEIVED AT THE PLACE DEslGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN f. EJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offor already submitted.such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment. and is remived prior to the opening hout and date specified.

la. ACCOUNTING ANo APPeoPRIATeoN oATA (t/ reemsevdA
B&R No. 60-19-10 FIN B5606 Obligate: $5,560.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS / ORDERS.
IT MODIFIESTHE CONTRACT / ORDER NO. AS DESCRIBED IN ITEM 14.
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C. THes SUPPLEMENTAL AGREEMENT is ENTEREo 6NTo PURSUANT To AUTHORITY OFe

x mutual mareament of the nartime 8507290268 850705
o. o1Ns n esonsTr r>re of medafseet an ena euenereers PDR CONTR

NRC-04-77-145 PDR

E. IMPORTANT: Contractor is not, b is required to sign this document and return 2 Copies to the issuing of fice.
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The purpose.of this. modification ~. is to increase funding in order to perforvi.. field trips to
review, evaluate and; consult .for"NRC on ult'rasonic < testing field data from t'h' Indian Pointe
2 reactor vessel.
B. ARTICLE III, CONSIDERATION, A., Estimated Cost and Fixed Fee, make the following changes:

Paragraph 1 - Present Estimated Cost - The present estimate of cost is increased by
55,560.00 from 5639,498.00 to $645,058.00..

Paragraph 3 - Amount Presently Obligated - The amount presently obligated is
increased from S639,498.00 by $5,560.00 to $645,058.00
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