
. _ _ _

Gwp penm On w,
ho M 2, % mA
Mt g re Sf,G r ey Ge ,r7;g yggr

Te rp m. p;t ya g1 y ,; 3,

m , .a a n 4 E ,- a-
.

m
@'O p P M'MD. o. Foster

.m n. e . var % m
,, , , gy , 7. q ,

Ge mal fArwp r

'vD[ H b F Pi(

July 5, 1985

Director of Nuclear Reactor Regulation File: X7T02.6
Attention: Ms. Elinor G. Adensam, Chief Log: GN-657
Licensing Branch #4
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

NRC DOCKET NUMBERS 50-424 AND 50-425
CONSTRUCTION PERMIT NUMBERS CPPR-108 AND CPPR-109
V0GTLE ELECTRIC GENERATING PLANT - UNITS 1 AND 2

Preliminary Case Report and Memorandum of Agreement
for Francis Plantation

Dear Mr. Denton:

My letter of May 8, 1985, submitted a preliminary case report and a
Memorandum of Agreement concerning the determination of ef fect and mitigative
actions for the construction of the portion of the Vogtle/ Shearer 500 KV
transmission line at the Francis Plantation. It is our understanding that

the review of the documentation and Memorandum of Agreement has been
completed by your staff. This material is to be forwarded to the Advisory
Council on Historic Preservation for review and comment.

Current construction schedules require that this transmission line be
completed by April,1986, in order to support fuel loading for the Vogtle
Electric Generating Plant. Furthermore, current scheduling of construction
activity on this transmission line requires that cable pulling activities be
initiated within the next two weeks to avoid relocation of transmission
construction crews and resultant expenses.

Based on recent conversations with your staff and the staff of the
Advisory Council on Historic Preservation, it has been determined that final
review of this project cannot be completed prior to the middle of July.
Accordingly, as we indicated in the conversations, we have decided to
initiate construction activities in accordance with the plans specified for
mitigation of adverse effects contained in the Memorandum of Agreement.
These construction activities will start on July 8, 1985.

Initiating these activities will not result in any irreversible impact
In addition to your staff and the staffto the Francis Plantation property.

of the Advisory Council on Historic Preservation, this has been discussed
The State Historicalwith the Georgia State Historical Preservation Officer.

Preservation Officer concurs with our activities so long as the Memorandum of
Agreement is adhered to. Furthermore, in the event that the staff's review
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resulting af ter receipt of comments from the Advisory Council on Historic
Preservation requires further mitigation of the adverse effect, Georgia Power
Company will implement those mitigative actions.

As noted, these activities do not result in any irreversible physical
impact to the Francis Plantation properties. Also, these actions do not in
any way negate the ability of the Advisory Council on Historic Preservation
to review and comment on the proposed project.

Based on our present schedule and additional cost to delay this
activity, we feel this is the most prudent approach to take at this time. If
you have additional questions concerning those actions, please contact us.
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D.O. oster

cc: J.A. Bailey
R. A. Thomas
J.E. Joiner, Esquire
B.W. Churchill, Esquire
M.A. Miller
B. Jones, Esquire
L.T. Cucwa
G. Bockhold, Jr.

T. Johnson
D.C. Teper
L. Fowler
E. A. Lyon (SHPO)
D. Clema (ACHP)
V0GTLE Project File
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