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- GENERAL SUP91ARY

The following are general highlights of activities in the
month of April.

o 139 inclusion / exclusion recommendations made on properties
in Grand Junction (109), Durango (23), Mexican Hat (1), . and .

Canonsburg (6).

o 32 REAs submitted to DOE on properties in Grai.d Junction
(16), Canonsburg (6), Salt Lake City (1), Edgemont (1),
Riverton (3), and Durango (5).

o 29 RAAs approved by DOE on properties in Grand Junction
(8), Salt. Lake City (6), Edgemont (10), Durango (2) and
Riverton (3).

o Bid packages issued on 26 properties in Grand Junction (3),
Shiprock (12), and itiverton (11).

o Eight remedial actions were initiated in Grand Junction.

A brief summary of the status and outstanding issues cn vicinity
property activities in Canonsburg, Salt Lake City, Gran:i Junction,
Durango, Edgemont, Shiprock, and Riverton are in the following
sections. Detailed Forecasted / Actual milestone status for each month
and each site is provided in the attached Forecasted / Actual Milestone
Report.

CANONSBURG

The properties remaining to be included in Canonsburg must be given
to M-K immediately so they can develop engineering and schedule them
in this year's remedial action. ORNL has completed all surveying
activities on these properties and is in the process of submitting
recommendation reports. Last month it was suggested that all
inclusion / exclusion recommendations be delivered to the RAC by the
ISC, in ' April. Six recommendations were delivered in April; the
remaining six are scheduled for delivery in May.

SALT LAKE CITY

The ISC began the mobile van scan task in March and have scanned
approximately 50% of total. Thus far the van has found 12 anomolous
locations; two of which are obviously includable. The van scan
should be complete by the end of June. This schedule allows for
completion of the inclusion decision process by October, 1985, as
requested by the RAC.
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SALT LAKE CITY (continued)

The ISC is approximately 50% complete on their inclusion / exclusion
recommendations, on propertTes currently identified. It is expected .

'

that the van scan will identify between 20 and 30 propertie.;,
. additional to those already designated. These properties will be

'

surveyed by the ISC this summer.
,

GRAND JUNCTION

~ BFEC has recently (May 7) submitted their final Management Plan for-

Grand Junction and Edgemont vicinity property work. This submittal
- will be reviewed by the P0 and GJP0 by May 21. The Management Plan
includes a recovery schedule for this fiscal year's milestones.
Implementation of this recovery plan will require a certain degree'

of streamlining of procedures and cooperation of all involved>

agencies. Measures are being ~ taken to assure that this recovery is
,

achieved by October.

DURANGO

Remedial actions were scheduled to start on May, in Durango. Due to
the lack of agreement with the processing site owner (Hecla Mining)
for- deposition of vicinity property material on this property, the

'. remedial action has been delayed. An access agreement with Hecla is
needed immediately in order to not further impact remedial action

j schedules. The local Task Force has offered assistance in this
matter which should be considered. It is recommended that the RAC'

issue the bid package on the first set of properties immediately, in
expectation of access agreement in May.

EDGEMONT
.

The State of South Dakota has recently passed legislation requiring
the community of Edgemont to fund 50% of the State's funding
requirement, or 5% of the total budget requirement. This funding'

will be very difficult for the local community to generate. It is
recommended that this matter be investigated with the State and local
community by June, - to determine what can reasonably be accomplished
in this, and subsequent years, in Edgemont.

4
A determination regarding the responsibility for clean up of
properties in the Cottonwood community has not yet been officially
made. This determination is needed so that BFEC can accurately
assess their . remedial action scope this year. Once this

' determination is made, and.the response to the April 24 advertisement
for properties is -completed, it is recommended that the total number
of properties to be cleaned up in Edgemont be reforecast. The
reforecast should be used to more accurately assess the State's
funding requirements for the remaining UMTRA work.
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SHIPROCK
,

- Twelve _ properties .were - bid this month. Remedial action is expected
to occur in June..

RIVERTON:
.

Eleven properties .were bid this month. Remedial action is expected -
' to start.in-June.-
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FORECAST / ACTUAL NILESTONE STATUS REPORT

APRIL, 1985
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'-(N'ILSUN/123' -FORECASTED /ACTUALMILESTONE~STATUSREFORT'-AFRIL85 10-May-85
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~ D
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'REA'S SD6MITTED RAA'S~ PROFERTY REMEDIAL ACTIONIN/ EXCLUSION
- RECOMENDATIONS - TO THE DOE. . APPROVED 8105 INITIATED

::::::::::::::: . ::::::::::::::: ::::::::::. :::::::::: ::::::::::::::::.

.

CAN
...

MONTHLY FORECAST 10 0- = 18 - 35 10

MONTHLYACTUAL 6 ~6 0 0 0

V CFJMMULATIVE FORECAST 102 57 45 - 70 30
'

CUMMULATIVE ACTUAL- 98- - 46 5' 35 23

n

;'SLC
..

; MONTHLY FORECAST 7 4 6 1 0

NONThtY ACTUAL 0- -1 6 0 0

1

- CUfffUtATIVE FORECAST 33 ' 24 39 16 2*

- CUMULATIVE ACTUAL- 27 . 21 18 '13 2 1
,

;EDG :
...

MONTHLY FORECAST' 0' 8 .0 20 0

:It0NTHLY_ ACTUAL- 0' i 10 0 0- .

? CUMULATIVE FORECAST 73 28 20 20 5

-CUMULATIVE ACTUAL 73 -21 -20 0 5

'
-ggy .

...

E MONTHLY FORECAST 95 36' 6 25 17
'

MONTHLY ACTUAL -107 16- -8- 3 8"

CUl9tUlATIVE FORECAST 398 144 81 68 37

CUMULATIVE ACTUAL 434 68 ~ 44 ' 21 21

GRJiDT)
,........

'MONTHLYFORECAST 0 0 0 0 2

5 MONINLY ACTUAL ' ' 2. 0 0' 0 0

~ICUM!!ULATIVE FOREC'AST''29 0 0 0 8

Cull!!ULATIVE ACTUAL 31 0 1 1 2
_

.
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Icl ' FORECASTED / ACTUAL MILESTONE STATUS REFORT APRIL 85; -10-May-85

: . '

,

f ?. 9. . ''

!; y-

[IN/ EXCLUSION REA'S SU5MITTED RAA'S PROFERTY REMEDIAL ACTION ~s
, ..

!?
'

RECOMENDATIONS TO THE DOE APfROVED . BIDS INITIATED
.......... .......... .................

_
............... .................

*
. _

v DUR '- :

.....
~

MONTHLYFORECAST 20 7 0 0- 0

- MONTHLY ACTUAL - 23 ~ 5 2 0 0

CUMMULATIVE FORECAST-~ 60 ' 33 26 ' 26 0

'CU MULATIVE ACTUAL- 461- 22 2 0 0'

..

t:' ' SHP :-
...

!''
-MONTHLY'FORECA$i 0. 0 10 0 '4

MONTHLY ACTUAL 0' 0 0 12 0

CUWutATIVE FORECAST 1 5 14 14 15 -4
CUMMULATIVE ACTUAL 5 14 0 12 0

,

RFL
... ,,.

MONTHLY FORECAST' 0
'

MONTHLY ACTUAL 'O

:CUMMULATIVEFORECAST' 2.
JCUMULATIVE ACTUAL 2

:RVT ,

s . , . . .

LMONTHLY FORECAST 0 0 8 0 0-

' MONTHLY ACTUAL- 0 3 3 11 0.~

' CUMMULATIVE FORECAST 2 ~12 12 12 0'

CUMULATIVE ACTUAL) 0 12 3 11 0

.

- LIV ' .

. . .

:MONTHLYFORECAST- 0

: MONTHLY ACTUAL 1. 0-.

f.CUMMULATIVEFORECAST 0~

.CU MULATIVE ACTUAL 0

'
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>_.

IN/ EXCLUSION REA'S SUBMITTED R'AA'S 'FROFERTY- REMEDIALACTION
'

1 - RECOMENDATIONS TO THE DOE APPROVED BIDS INITIATED
~

- ::::::::::::::: ::::::::::::::: .:::::::::: ::::::::::= .::::::::::::::::
.

.. . . . .

t. iGUNl'

. - - - - .. ..

0

.

MONTHLY FORECAST'

MONTHLY ACTUAL 0 --

TCUMULATIVE FORECAST 0

CUMULATIVE ACTUAL 'O

: TUI
...

MONTHLY FORECAST: 0-
MONTHLY ACTUAL; O

_

CUMULATIVE. FORECAST . :1 -

' CUMULATIVE'ACTUAli .I
-

f

HAT '
...

'MONTHL7FOPECAST 0

MONTHLY ACTUAL 1

CU M ULATIVE FORECAST 1

CUMULATIVEACTUAL' 2

em-
...

; MONTHLY FORECAST 0

tMONTHLYACTUAL -0

- CUMULATIVE FORECAST 0

' CUMULATIVE ACTUAL -0

.. .... .... .... ....

.

TOTAL

e g ::::::
1MONTHLYFORECAST- 132 55 48 81 33

. MONTHLY ACTUAL 139 32 29 26 8

' CUMULATIVE FORECAST 706. 312 237 227 49

' CUMULATIVE ACTUAL 721
-

204 93 93 S3
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FORECASTEDNUMSEROfIN/EXCLUSIONRECOMMENDATIONSMADE(1)-
"

C :::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::
.

PRE-- 22 - - 23 24 25 26 27 28 29 30 31 . 32 33 -
' T J0CT84 OCT' .NOV DEC> JAN FEB MAR AFR MAY JUN; JUL' AUG SEP,1.s

;cgg -
c.

FORECASTJ - 50 - 5 '8 - 19 ' 0- .10 - 10 0 0 0 0 0
~

. - -

: CUMi <12 50 55 63 82 82 92 102 102 102 102 102 102~

ACTUAL-
~- - 50 5' 8 19 - 0 10 6 NA .

. CUM- 41; 50 55 63 - 82 - 62 92 98- - NA - NA 'NA NA NA

-SLC
. . . - - 88

FORECAST'
-

1 1 11 14 -5 4 7 5- 5 5 20 19

: CUM . 66. 1 2 3 17 22 26 - 33 38 43 - 48 -68 87
,

.' AC?UAL ' 1- 1 1 14 . ~5 5~ 0 NA ----

" CUL 45 1: 2 3- 17 22 27 27 NA NA -' NA NA ' NA

- EDG -

:....

0 0 0 40 33 0 0 20 0 0 0 0F0EECA51 --

E CUM-J -70 -0 0 0 40 73 73 73 93 93 93.. 93 93

? ACTUAL' 0 -- 13 . 17 0 43- 0 0 . NA--

CUM 61 . O. 13 30 30 , 73 73 . 73 NA NA NA^ NA - NA '

.. GRJ- ~
...

-FORECAST =
'

20 ' 37. ' ' 38 56 62 90 95 90 :120 140 140 146'-- .<

> CG - 323- 20 ' 57 95 151 =213 '303 392 483 608 748 880 .1034 -'

-

ACTUAL
~ - -' 20 - ' 37 28 56 62 114 : 107 . NA

E . CUM' 159 20 - 57 95 151 213. 327 434 NA. NA -NA NA 'NA
<

JGR)(DT)
. . . . . . . . . -

5 5 5 5 9 0' 0 0- 0 0 0 6-' FORECAST.' :--

' CUM . . 5' 10 '15 20 ' 29 29- 2? 29 -2? 29 ' 29. 35t

5 5 5 5 9 0 2 NAACTUAL :- --

CUM ' 64 '5 10 ~15 20 29 - 29 31 ~ NA NA - NA 'NA NA,

J DUR

....

1 4 7- 7 I 20 20, 30 40 30 0 0FORECAST. --

CUM! ! 80 - 1 5 12 19 20 40 60 90 130 168 168 168

1 4 7 7 1 3 23 NA: ACTUAL- --

' CUM L 28 1- 5 12 : 19 20 23 46 NA NA NA NA NA . 1
-

.'5NP I-
J ...l i , , .

5 0 0 0 0- 0' 0 0 0 0 0 0.FORECAS??
--

' CUM 20 5 5 5 -5 5 5 5 5 5- 5. '5- 5
.

5 0 0 0 0 0 0 NA/ ACTUAL 1 -

CUM _ - 15 .- 5 5 5 ~5 5 5 5 NA NA NA - NA NA
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p - : FORECASTED NUMBER Of IN/EXCLU!!0W RECOMMENDATIONS NADEII)
c - :::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::-'c ,

PRE- 22 - ' 23 - 24 25 26 27' 28 29 30- .31 32 33 -

OCT84 : OCT NW 'DEC JAN FEB MAR ~ APR MAY- JUN JUL' AUG. ~SEP'T
'

' | grti; e.

. ?--J
h-FORECAST-

-- :0; .0: -0- 1 1 0 0 0 0 0 40~ 30 -

F CUM 22 0 0 -0 1 2: 2 2- ~2 2- 2 42 72

b1ACTUAU
'

'0 ;O O 1 'l 0 0 NA :
'--

,

CUM' 17 ~ 0 0- 0 l' 2 2' 2i NA NA NA NA ~ NA '
s-

.RVI
... , _

LFORECAST: 2: 0 0 0 0 0 -O 0 0 0 0 0---

~l
: CUM 50 - 2 2 2 2 -2 2 2' 2- 2 2 2 2

. J ACTUAL- ' --- 12~ 0 0 0- 0 0 ,0 NA

- CUM.i 53 ?2 2 2 2 2- 2 2 ~ NA NA NA - NA NA

iltV
, . . . -

'f0 RECAST 0. 0 -' 0 0 0 0 0 0 0 0 0 0- -

i CW1 0 0 0 0 0 0 0 0 0 0 0 0.
.:L ACTUALE 0 0 0 0 0 0 0 NA - '--

CUM' 0 30 0 'O 0- 0 0- NA NA NA 'NA NA ~

. GUN '

:.

0 0 '0 0 0 0- 0 0 0 0 'O' 0: FORECAST ~ --

CUM; O 0- 0 0 0 0- 0 0 0 0 0. 0'

ACTUAL -- 0 0 0- 0 0 0 0 NA

CUM. 0 0 0 0 0 0 0 NA . NA NA NA . NA

STUB r
. . . . .

FORECA37 0 1 'O O O O 0 0 0 0 0' 0:-

yCUM 7: 0 1 1 1 1 1 .- l 1 l' 1 1 11,

: ACTUAL- 0 l' O O' 0 0 'O NA--

CUM , ' 7 .- 0 1 1 1 1 1 1 NA NA NA -NA NA -

INAT

:FORECASic -- 0 1 0 0 0 0 0 0 0 0 0 0

CCUM .17 - 0 1 1 ! l' 1 1 1 1 1 'l 1

>ACTUALI -, 0, 1 0 0 0 0 1 NA

: . CUM ' 17 0 1 1 1 1 1 2 NA NA~ NA' NA NA
'

g
. ,

,

FORECAST '. - - - 0 0 0 0 .0 0 0 0 0 0 0 0

: CUM . 18 0 -O' 0 0 0 0 0 0 0 ~ 0 0 <0
ACTUAL' 0 0 0 .0 0 0 0 NA'--

LCUM' .17 | .0 0 0 0 0 0 0 NA NA NA 'M NA',

.... .... ..... .... .. .... .... .... .... .... .... .... . ....
,
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- FORECASTED NUffBER OF IN/ EXCLUSION REC 0ftMENDATI0d3 MADE' ~
'

.

I '

/ _

PRE- 22 : : 23'- 24 25 26- 27 - 28 - 29 ' 30 31 32 -- 33

- OCT84 ' -0CT ' NOV' DEC' - JAN FEB MAR APR MAY JUN JUL AUG SEFT
- -

. .

'

TOTAL: .

:::::4 .

FORECAST' _ -. 84 54 59' - 142 111 124 132 145 165 183. -200 201--: :

CUM ' J685 - 04- -138_~ 197 - 339 450- 574 706 651' -1016- 1199 - 1399' 1600
.

84 -67: 76 : 102: ;121 132 '139 NA . 0 0 0 0ACTUALc - - -

- . CUR - 524 . 84 ;151 -227 329. 450 '582 721- NA NA . NA _ NA NA -
7
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'10-May-85
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'.'IEC/1201 ,

'M ~

ACTUALNUMBEROFINCLUSION/EXCLU$10NDECISIONSMADE
~

< < .........................................................................................

) PRE- 22 23 24 -25 26= 27 - 28 ~ 3 29 - 30 31 32 33 :; _-

,, . .0C184' f OCT = NOV -DEC: JAN FEB . MAR' AFR MAf JUN JUL- 1AUG SEPI

! 'CAN ' -

*-
' '

.a

?EXC-
'

'15 11 21 4 'O 11 6--

' ? CUM : .2 151 26.- 47 51 ~ ~ 51 62 ~68 ' 68 ' 68 ' 63 . 68 68
-

. INC - ' -- :6- ~14 0 3' 0 0 2
-

:- CUM 124' !6. ' 20 :. 20 '23 23 23 ' 25 ~ 25 25 :25- 25 '25,

f-
: SLC,

---
'

-
. .._

.

2< 0' '1 0 0 13 0-nEXC4 --

CUM - 11 .2- 2 3 3 3 16 ' 16 16 . 161 :16 16 16 '

.lNC ' -- '4- 0 0 0. ! '2 0-
. J CUM - - 61 4 4 -4 -4 5- 7 7' 7 7 7 7 :7

_

EDG:.

. . . -

JEXC - -0- 0- -13 12 0 0 29

' CUM 40 ~0- .0 13: 25 25 25 54 54 54 54 54 - - 54 ,

0~ 0 0 1 0 2 0INC' --

: CUM ' ' 93 0' '0 0 1 1 3 3 3' 3 3 3- 3

.

GRJ
'

...
'

'EXC ' 11 8- 3 13 40 35 65---

- CUM . 30 11 19 22 35 ^ 75 !!0 175 175 175 175~ 175 175

12 - 21 12 20 45 37 75. INC --

CUM 221 12 - 33 45 65 110 147' 222- 222 222 222-. 222. - 222 -

GRJ - (D1)'

6 2 4 3 1 0 0EXCE' --

CUM " :9 6 8 12 15 16 16 16 16 16 16 16 16

INC ' -- 5' 1- 1 8 4 0 I

| CUM | 35 S' 6 7 15 19 19 20 20 20 .20 20- 20

' DUR
. . . .

'
1- 1 0 3 0 3 0

*

'EXC - - -

CUM - 10 :1 2 2 5 5 8 8 8 8 .8 8 8

1 0 2- 3 0 1 0:,1NC - - - -

ECUM: 32 1 -' 1 3 6 6 7 7 7 7 7 7 7

: $NP .
-

...

'0: 0 '4. 0 -0 0 0EXC . . - -
' ; CUM O' 'O O ~4- 4 4 4 4 4 4 4 4 4

*

11NC 0 1 0 0 0 0 0---

CUM 14. .0 1 1 1 1 1 1 1 1 1 1 1

.

. . -

. 0'
A . _ - . . - _.. - _ - .
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#
ACTUAL'NUMBEROFINCLUSION/EXCLUSIONDECISIONSNADE:.

.- :::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::
.

^

< PRE - 22 : ~23 24 25 26 : : 27 '- 28 : |- 29 . 30- 31 -- 32 - 33

- - OCT84 ? OCT - NOV ' -DEC' JAN- .FEB NAR - -APR MAY JUN_ -- JUL - ' AUG ' SEFT. _.

, .-
;,

j/ RFL 1
X. . ,,

-$ EXC ; , 1 -- - 0? :0 0 0 ~0 1 0
'

.

: Cuff " ;7: ' 0 :. . 0 10; 0' 0 .1 l' 1 'l 1 :1 .1. _

TINC- - - . Os s0 0' 0 0 0 0

' CUM : '4' 20- 0. 0 0 0 0 .0- 0 0 0- .0' 0

+

(RVI' '

..."
6. 2 0 '0: 0 0 0'EXC ---

+ CUM ~
- ' 10 6 8 8 8 8 8' 8 '8 6- .8 18- 8

.1 0 0 'O O O Ox lNC -' --

. CUM ; 13 .1 'l 1 1- 1 1 l' I 1 1 1 11'

;,;

TD.
...

=0. 0. 1 0 0 0 '0.EXC , -<

, CUM 10- -0- 0 1 l' I l' 1 1 1 1. 1 ,1

INC
' 0' 0 0 0 O. :0 0~

{ CUM ;-
--

0: : 0 0 0 0 0 0. 0 0 2 0. - 0--:- 'O'
.

c HA1
. . . . .

1 EXC : -
'

:0 0 1 0 0 0 0- - - -

CUM - 8 Oz 0 1 1 'l i 1 1 'l 1. ;1- :- l

-0 0 0 0 0 0- 0i lNC '- --
,

: CUM. 9 0 0 0 0- 0- 0 0- 0' O O O' 0
"

-

, _ m .... ;

'

y ,- .

' TOTA' - 4 .-
.

*,

:::::,

EXC: --? 41 24 49 35 41-' 63 100 0 0 -0: 'O 0

= CUM - ~127 41 65 '113 148 189 252 '352 352 352 '352. 352 ~ -352^
29 37 15 35 50 42 78 0- 0 -0 00 JOe ]NC' ' ' - - -

. CUM -606- 29 66 81 116 166 208 286 286' 286 L 286 286 286

a -

t

u

4

*
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(REA/_lS3_
- 10-Mn-05- -

,
FORECASTED NUMBER OF REA'S SutMITTED TO DOE

:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::-

1 PRE- 22 23- 24 - 25 26 -27 28 - 29 30 31 32 33.
K' OCT841 OCT ; NOV DEC JAN FEB- MAR. . AFR .MAY JUN -JUL AUG SEfi

.:

.

.10 10 - 2 17 - 18 0 0 0 0 0- 0 .0| FORECAST-
'-~

,

" : CUM 166 10 : 20 - 22 39 57 57 57 57 - 57 57 57 . .57

7- - Il 0. 4- -8 10 6 NA -ACTUAL --
-

CUM .89 -7: 18 18 -- 22 30 40 46 NA NA ~ NA NA NA-

,

SLC.
. . . . ,

,

: FORECAST' -- 4 4 4 2
~

2 4- 4- 4 10 10 10 10

CUM ' 14- '4 8 12 14 16 20 24 28 38 48 SS 68

'6 11 1 3 2- '7 1 '- NA1 ACTUAL- - - -

_ CUM i 30 _6 ' 7 8 !! 13 20 21 NA NA .NA NA NA

EDG''
....

0 4 8 8- 0 0 8 0 8 7 0 0FORECAST- --

CUM 49 - 0 4 12 20 20 20 28 28 36 43 43 43.

0 -4 '2 2 4 8 I NA. ACTUAL
- - -

. CUM 44 0 4 6 8 12 ' 20 21 NA NA ~ NA hA NA

GRJ
...

4 10 14 22 26 32 36 40 42 42 43 - 43 ~= FORECAST
---

CUM , 95~ 4 14 28 50 76 103 144 184 226 268 311 354

5' 11 - 14 5' 6 11 16 NAACTUAL- --

_ CUM ' 73 5 16 30 35 41 52 68 NA NA . NA NA NA
_

< iGU (Di) -
'

.........-

0 0 0 0 0 0 0 0 0 0 0 0; FORECAST --

' CUM 0 0 0 0' 0: 0 0 0 0 0 0 0 0
.

0- 0- .- 0 0 0 0 0- NA' ACTUAL --
.

CUM:. 19 0- 0 0 0 0 0 0 NA NA NA NA NA'

-DUR
....

9FORECA$r
~

3 10 10 - 3 0 0 7. 12 12 12 . 12 - 12.--

' CUM s 14 - -3 13 23 26 - 26 26 33 45 57 69 81 93

0 0 0 0 . 15 2 5 NAACTUAL ' --

_ CUM 0 ,0~ 0 0 0 15 17 ' 22 NA NA NA NA - NA'

SHP -
'

*
. . . .

0- 0 4 10 0 0 0 0 1 0 0 0
cFORECAST.

--

CUM ' _ 0- 0 0 4 14 14 14 14 14 15 -15 15 -15

= - . 0 0 5 7 2 0 0 NAACTUAL-

CUM 0: 0 0 $ 12 14 14 14 NA NA NA NA NA

. _ _ _ _ -- - _ _. - - _ _ _ _ - _ _ _ .
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FORECASTED NUMBER OF REA'S SUEMITIED TO DOE

....................................................................................... .,

ef'

PRE- 22 23 24 25 26 27 28 29 30 31 32 33

'00T84 OCT NOV DEC JAN FEB MAR AFR MAY JUN JUL AUG SEFT

RVT

...

' FORECAST 0 0 0 4 0 0 0 0 0 0 3 0--'

CUM 0 0 -0 .0 4 12 12 12 12 12 12 15 15

ACTUAL
-- 0 0 0 8 0 1 3 NA

CUM 0 0 0 0 8 8 9 12 NA NA NA NA NA

.... .. .... .... .... .... .... .... .... .... .... ._ . ....

TOTAL

2::::

FORECAST
-- 21 38 42 66 54 36 55 56 73 71 68 65

CUM ' ERR 21 59 101 167 221 257 312 369 441 512 560 645

ACTUAL -- 18 27 22 29 37 39 32 NA 0 0 0 0

t CUM ERR 10 45 67 96 133 172 204 NA NA NA NA NA

..

.



- _ _ - - _ _ _ _ - _ - - _ _ . - _ - _ _ _ - -
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10-Gay-85-
'

ciAAA/1232 .

S - FORECASTED NUM6ER OF RAA'S APPR0VED
' ~

'

.........................................................................................

'? .

'

'22. 23 -.. :24 25 26 27' 28 29 30 31 32 ~ 33
. , .. .

_.'
PRE-~

OCT84: 001 NOV DEC JAN FEB MAR APR- MAY JUN JUL AUG : SEfi -

E
CAN3

.. ,

FORECAST
' -2 .2- 3~ 3 0 17 18 0 0 0 0 0 'r--

n CUM 1 21- 2: 4 L7 ; 10 - 10 - 27 ' 45 45 45 45 45: 45

2 ACTUAL L-' *O l' .3- 1 '0 0 0 NA

CUM : 88.- 0- 1 4- 5; 5 5 5 NA NA ' NA NA NA .

; SLC ! .- n

;q ---

FORECAST- _ - - 5 5 .5 '6 :6 6 6 6 6 6 6 '6
CUM - 6- : 5i 10 : 15 21 ~ 27 - 33 39- 45 51 57- 63 - 69

IACTUAL -0 1- '3 3. 4 1 6 NA--

CUM ., - 23 0 1 4 '? .!! ~ 12 18- NA NA -NA NA . NA
,

.EDG
...

FORECAST' :-- 0- 0 0 4 8 8 0 0 0 0 .0 0

i CUM 45 E 'O .0 0 4 12 20 '20 20 20 20 20 20 -

1 -- 6 0 0' 0 0' 4 10- NASACTUAL'

CUM -23 6i '6 '6 L6 6 10 20 NA NA NA' NA NA .
'

| t

)GRJ.-
---

. .
.

-FORECAST-
''

5 .9; 9 12 10 . 22 6 16 22 22' 20 29--

c ACTUAL.

'36 '5 ^14 23 35 53 75 . 81 97 119 141 161 190CUM -

3 3 -4 17 5 4- .8- NA- - -

1 CUM - -21 3 6 10 27 ' 32 36 44 NA NA NA NA NA

4

.GRJ(DT)- -

... ...-

FORE' CAST 0: 0 0 0 0 0 0 0 0 0 0 0 ----

' CUM- -0 10 0 0 0 0 0 0 '0 0 0 O' 0

ACTUAL' -- 1 0- 0 0 0 'O NA i

' CUM -21- 1 1.-
'

l. I 1 1 NA NA NA NA NA .- NA
- '

. DUR ,

...

0 0 3 10 10 3 - 0 0 7 12 12 12.. FORECAST ---

. .- CUM :0 0- 0. 3' 13~ 23 26 26 26 33 45 57. 69
-

-ACTUAL'' 0 0 0 0' 0 0 2 NA-~ - - -

" CUM 0 0 0 0 0 0 0 2 NA NA NA NA NA

. $gp -
.-....

. FORECAST
'

1 0 0 -0 0 4c 10 0 0 1 0. O.-=

CUM 0 0 0 0 0 0 4 14 14 14 15 15 15

0 0 0 0 0 0 0 NA. ACTUAL:
'

- - -

~ CUM 0 0: '0 0 0 0 0 0 NA NA NA NA NA

,

7
- L, :.

_. - - _ _ - - - _ _ _ . _ _ . . _ . _ _ _ . _ - _ _ . . _ _ _ _ _ _ - - _ _ - . _ _ - _ - . . _ _ - _ _ _ _ _ _ . _ _ _ - - _ _ _.
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FASE 2 I/RAA/123|
.

,

e
t

FORECASTED NUMBER Of RAA'S APPROVED
.

%
'

PRE- ' 22 23 - 24 -- -25. '26- 27 -' 28 29 30 ' 31 ~ 32 - - 33

'0CT84 . 001 : NOV .DEC. JAN JFEB: MAR AFE - MAY JUN JUL AUG -SEPT
,

|RVT ~ o

+. - ,

, - - :0- .0- 'O O- 4: -0 0 0 0 .0 .0FORECAST =
--

-

' CUM - 0 0 0' .0 0- 0 :4 - 12 12 . - 12 12 ; 12' 12 '

.'ACTUALD
- - - - 0 0- =0 0 0 3 NA

'

---

- COM L :01 0 'O 0 0 0 0 3 NA NA NA - NA NA.

<

I10 TALI
.

:::::

12 : 16 -20 35 ' 42 64- 48 22 35 41 38 -47, FORECAST. -;

!CUN- ~103. 12 28 40 83 ' 125.. 189~ 237 259 294 335 373 420-'
'

-ACTUAL-- i 10 $ 10 21 9 :9 NA NA .0- 0 0 0

< CUM- 176 10 15- 25 46 ' 55- - 64 NA ' . hA NA NA NA ' . NA -

-.

d

g- %

4

4

'4

r--
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.h'

b y

i
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6
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4

*.fx .+s.,
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> l!D/123. i '10-May-85'

Y : FORECASTED NUMEER OF PROFERTY IIDS,

, ..:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::y
_

fPRE- 22' . 23 24 1 25 26 '27- 28 29 - . 30 -31 32 = 33

- , . OCT84 - OCT NOV |DEC- JAN- FEE MAR AFR MAf ' . JUN JUll 'AUG ' SE'Pi ~
'

F :

-gCAN; ~ ,

. . . . -

J F0ECASb T-- -- '0' - 0- 0 35 : 0- 0 35 -0 0 .0- 0 'O-
'

' ' CUM ,
'

1 40 -0 0 .O' 35 - 35 35 70 ' : 70 70 - 70 70 '70
'

: ACTUAL- - - ~ - 0 0- 0- 0 35 0 -0 NA ; ,

E CUM : - -476 : 0 ;O: ; O- 0 35 35 35 NA NA NA- NA ' NA -
,

-SLC;
- . . -

.

FORECAST ~ -- : !' - 'O 0 .0 'I 13 -1 EO O O O Oz

4
CUM. h3- ~1 1 1 1 2 15 16 16 16 16 16 16 J

ACTUAL
-~ l 0 . 0 :0 12 0 '0 NA.

.. CUM ' 21 17 1 1 'l~ 13 13 13 NA ' NA - NA NA NA
=

: EDG :
. . . .-

' FORECAST- -- ' 0 - 0 0 0 0 0: 20 0- 0 0 0 0

CUM - - 27 - 0- : D- 0 ~0 .0 0 20 - 20 20 202 -20 20-

0- 0 0 0 '0 0- 0 NA ---ACTUAL; '--

CUM : 31 - -0 .0 0 0 O O O NA . NA NA ' NA . NA -
'

'

c GRJ .s

.

6 0 2 0 15 20 25 - 25 - 10 .O O 50FORECAST: - - -
-

-

- CUM 39 .6 6 8 8 -23 43 68 93 103 103 .103- -153:
0 -1 ' I 2 -1 13 :3 NA 1-- ACTUAL -- ---

" CUM; 319 0' 1 2- '4 5 18 21 NA NA NA NA NA> 4

*LGRJ(DT)'
'

-
........ ,

FORECAST ::-* - 0- 0 0 0 'O O O O O 0- O. 0
' '

: CUM; 0' 0 0 0 0 O ''' 'O 0- 0 0 0 0

1 0- 0 0. 0 0 NAACTUAL ---

iCUM 49. 'l- 1 1 1 I 1 NA . NA NA NA . NA NA,

- DUR '

F ECASic
'

'O' ~.0 0 26 0 0 0 0 0 0 0- .0- - -

: CUM .:0 0 0 0 26 26 26 26 26 26 26 26 26 -

0 - 0 0 0 0 0 0 NAACTUALJ
' --

-- CUM . 14 -0 0 0 0 0 0 0 NA NA NA ' NA - NA

. $NP : +- ,

.....

' FORECAST --u 0 0 0 15 0 0 0 0 0 0 0 0

: CUM' :0 0 0 0 '15 15 ~ 15 15 15- '!5 15 !$ 15

0 0 0 0 0 0 12- NA' ACTUAL-
' :-<

LCUM O 'O' . 0 0 0 0 0 12 NA NA NA NA NAsg .

.

m .

km 1 -.--a....-.-.--.L.------s. - - - -- - - - -
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.FAGE 2-
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"
~

FORECASTED NUNBER Of FROPERif BIOSs
,

':::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::-.

.

'

- PRE-3 22 - 23 - . 24 - '' 25 ' 26- . 27 28 29 30 31 .32 J3- -
-

' 0C184. OCT NOV . . . DEC. iJANL FE8 - NAR- ; AFR MAY JUN JUL .AUG SEFT .

. ,

RVTy
- -

, ...
~

' FORECAST- --: ^0 :0 0 0' '12 0 0 0- 0' O .. 0 0: ,

; CUM 0. 0- .0; 0 O - 12 ~ 12 -12 12 . 12 12' 12 12

0 0 '0- 0 0 0 -~ 11 NALACTUALE
- - =

| CUM
- 0- J0 0 .0 .0 0 0 11 NA - NA NA NA NA

4

.....:. .... .. ... . . . ' .... ..... .... ..... ....' ..... ....

i10iAL:
::::: -

' s ?. . 0 .- 2 76 28. 33 81 25 10 0- 0 50rFORECASTf
-'

,

CUM. :109 .7 7- .9 - 85 113 146 227 252- ~262 262 262 312

:2 1. '1- 2 48 13 NA -NA 0 0 0 0ACTUAL ~
---

!

. CUM- 196- -2 .- 3 4 6 54 67- NA NA . NA NA NA NA
'

.
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t

f

r y
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REM /123 10-May-85-'

'

FORECASTED NUMEER OF REMEDIAL ACTIONS INITIATED.

::::::::s::::s:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::

' PRE- 22 ' 23 - 24 25 26 27 28 29 30 ' 31 32 .33'
OCT84 - OCT NOV- ~DEC' 'JAN FEB MAR AFR MAY >JUN JUL' ' AUS - $ EFT .

iCAN

F0 ECAST
' '

1 10 .-- 10. 0 0 0 0 '10 10 10 10 15 15
--

: CUM- 35 10 20 20 20 - 20 - 20 30 - 40 : 50 60 75 90>
.

,

; ACTUAL' !!1 .4- 7- 1 0 0 0 NA--

: CUM- 45 11 !$- 22 23 ' 23 23 23 NA NA NA NA ' NA i

I NSLC' ;

...
'

L- -FORECAST.
'

;l' ~1 0 0 0' 0- 0 13 ! l 0 0
--2

. CUM : f3 'l 2- 2= -2 2 2 2 15 16 17 17 17
'

'l O' 1 0 0 0' 0 ' NAACTUAL- -

, _ : CUM J 19 1 1 2 2 2 .2 '2 NA NA NA NA NA

D EDG
e

.:...

4 FORECAST
-- 5 0 :0 '0 0 0 0 6 6 6 3 0

'. CUM - 27 - 5 5 5 5 5 5 5 !! 17 23 26 26 -

' ACTUAL ~ 5- 0 0 0 0- 0- 0~ NA--

CUM: 24 5 5 5 5 5 5 5 NA NA NA NA '. NA .'

.

.GRJ

F0 ECAST -- 3 4 1 1 1 10 .17 18 10 16 17- 15
P-

CUM. - 35 3- 7 '8 9 10 20 37 55 73 89 106 121

: ACTUAL- 3- ! l 4 1 3 8 NA~

/ CUM : 19 3- .4 5- 9 10 13 21 NA NA NA NA NA -

16RJ (DT) .
........

FORECAST' .2' 0 0 .0 2- 2 2 2 '2 2 2 -2--

: CUM
'

37 - 2 2 2 2 4 6 8 10 12 14 16 ,18

| ACTUAL: 2- 0- 0 0 0 0 NA . hA--

' CUM 48 2 2- .2. 2 2 -2 NA NA NA NA NA NA

, DUR ,
...

rFORECAST 0 0 0 0 0 '0- 0 5 5 5 '5 '6- i--

. CUM 0 0- 0-- 0 -0 0 0 0 5- 10 15 20 26-

ACTUAL' 0 0 0 0 0 0 0 NA~~

. CUM- .0 0 01 0- 0 0 -0 0 NA NA NA NA NA

: SNP .
'

-

.,

FORECAST' 0 0 0 0 '0 0 4 5 5 0 0 0~
,

CUM- 0' 0 0' 0 0 0 0~ 4 9 14 14 14 14

' ACTUAL' 0 0 0. 0 0 0 0 NA--

: CUM -0 0 0 0 0 0 0 0 NA NA NA NA NA

._ - - . - . _ . ___________: _ - - _ _ - _ _ _ _ _ _ _ . _ _ _ - _ - _ _ _ _ _ _ _ --___ _ __ _ _____-__ __ _ ___ _ _- _ _ _ -_ _ a
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L

FORECASTED NUMBER. OF REMEDIAL ACTIONS INITIATED

F ::: :::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::

-PRE- 22 23 24 25 26 27 28 29 30 31 32 '3!
, OCT84 OCT NOV DEC JAN FEB MAR AFR MAY- JUN JUL AUG SEFT

RVT

...

FORECAST
-- 0- 0 0 0 0 0 0 0 4 4 4 0

CUM 0 0 0 0 0 0 0 0 0 4 8 12 12

0 0 0 0 0 0 0 NAACTUAL
--

CUM 0 0 0 0 0 0 0 0 NA NA NA NA NA

.... .. .... .... .... .... .... .... .... .... .... .... ....

TOTAL

:::::

21 15 1 1 3 12 33 59 51 44 46 30FORECAST
--

CUM 137 21 36 37 38 41 53 86 145 196 240 286 324

22 5 9 5 1 3 NA NA 0 0 0 0ACTUAL --

CUM 155 22 27 36 41 42 45 NA NA NA NA NA NA

.


