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DUKE POWER GOMPANY
P.O. HO X 33189

CHARLOTTE. N.C. 28242
HALH. TUCKER TELEPHONE

2.""Z" 15 APR 4 A 94rd 1,1985 * ~ "

Dr. J. Nelson Grace, Regional Administrator
U. S. Nuclear Regulatory Commission
Region 11
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323

Re: Catawba Nuclear Station, Unit 2
Docket No. 50-414 -

Significant Deficiency 414/84-10

Dear Dr. Grace:
'.

The commitment date of April 1,1985 which was stated. iti my letter of February 1,
1985 cannot be met for this item due to material delivery problems. There are
four valves remaining for which drive nuts were due on site by March 25, 1985.
We have been working toward the April 1 date, but require an extension to June 1,
1985 in order to allow time to complete the remaining work,the associated
documentation and to allow for any further material problems.

Very truly yours,

/"h
Hal B. Tucker

LIP /mj f

cc: Director Palmetto Alliance
Office of Inspection & Enforcement 21351s Devine Street
U. S. Nuclear Regulatory Commission Columbia, South Carolina 29205
Washington, D. C. 20555

.

Mr. Robert Guild, Esq. INPO Records Center
P. O. Box 12097 Suite 1500
Charleston, South Carolina 29412 1100 circle 75 Parkway

Atlanta, Geo gia 30339
Mr. Jesse L. Riley
Carolina Environmental Study Group NRC Resident Inspector
854 Henley Place Catawba Nuclear Station
Charlotte, North Carolina 28207

Mr. H. R. Denton, Director
Office-of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555
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