
. . - _ __-

C'IC FORM 55 cONTcAct NUMet u-

(13 4

NRC-10-84-247

D'VistON OF CON'R ACTS vDD:8 iC AlsON NuYPE h
US NUCLE AR REGUL ATORT CCMVisslON

wass NGTON. O.c. 2osss Eight (8)
ONEW D uODIFICATION

OTHE R tspeco!ri

NOTIFICATION OF CONTRACT EXECUTION

. CONTR ACT B AsE D ONJoseph Felton, DirectorTO: AUTHORIZATION NUMBE R

RFPA No. ADM-84-247

Division of Rules and Records oArg

(Orga notooni
n

t ^ 6W W / CONTR ACT CHANGES PE R THis ACTION
F ROM: Ron Coleman 9 f N'u_ ,

to,rel 1. Provide additional fundsContract Administrator
for contract completion

2. Conversion of current
Administrative Contracts Branch computer system to a

system using IBM /PC/XT

DIVISION OF CONTR ACTS, ADM

CONTR ACTOR IName a tocar,oal EXECUTION D ATE

SBA and ecp p ", jgg5
The Maxima Corporation, Inc. "

7315 Wisconsin Avenue TYPE OF CONTR ACT
North Building
Bethesda, MD 20814 Cost-Plus-Fixed-Fee

PROJECT TITLE PERIOD OF PERFORMANCE,

" Processing and Pack'ing Documents 12/5/83----12/4/85
for Transmittal to LPDR's"

PRINCIPAL INVEsTIG ATOR
Allen fiuller
Project Manager

NRC AUTHORIZEO REPRESENTATIVE

Jona Souder, P0 X27536
B&R NUMBER APPRO. NO.

AMOUNT46-20-25-302 31X0200.405

NEW NRC FUNDS S 32,194 .40
FUNDING FY 85 116,784.00

TOTAL FY __ FUNDING FY 84 S 142,467.00

TOTAL NRC OBLIGATIONS $ 291,645.40

GOVE RNMENT PROPERTY ATT ACH ME NT(s) -

Yes - See Article VII - Government Furnished (tod. f8
Property
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