D'VISION OF CONTRALTS
VE NUCLEAR RIGULATORY COMMISSIDN
WASHINGTON, DC 20555

NOTIFICATION OF CONTRACT EXECUTION

NRC-10-81-359 and
$83-4-0-8(a) 81-C-1712

MODIFICAYION NUMBER

Ten (10)
Dwiw B MODIFICATION
OTHER 1specity!

YO Harold S. Bassett, Director

(Twte)

Division of Automated Information Services
Office of Resource Management

(Orpenvaion)
A E

CONTRACT BASED ON
AUTHORIZATION NUMBER

HRFPA No. ADM-81-359

DATE
5/17/85

T N T

fROM. Ronald Coleman

Contract Administrator (Dere)

Administrative Contracts Branch

DIVISION OF CONTRACTS, ADM

CONTRACT CHANGES PER THIS ACTION

Extend period of per-
formance

CONTRACTOR (Name & Locaion/

SBA/Technassociates, Inc.
1700 Rockville Pike
Rockville, MD 20852

EXECUTION DATE

YYPE OF CONTRACT

Cost-Plus-Fixed-Fee

PROJECT TITLE

Conversion, Programming, Implementation,
Documentation, and Acceptance Processing

PERIOD OF PERFORMANCE
5/1/81-6/30/86

PRINCIPAL INVESTIGATOR

of IFMIS
Corrin~ Gellman
NRC AUTHORIZED REPRESENTATIVE
J.'Burton
APPN No. BAR NUMBER FIN NUMBER ANDUNT
31X0200.805 80-20-25-08 B8172
NEW NRC FUNDS g . W
FUNDING ggB81-84 (PRIOR) T3903,239.91
TOTAL FY ‘__ FUNDING i

TOTAL NRC OBLIGATIONS

.1,503.235.51

GOVERNMENT PROPERTY

ATTACHMENTIS) Mod
NRC-10-81-359 and SB3-4-0-8(a)

%Lag'.‘.ﬁ SocumEnt | C0PY '

8507310074 850719
N/A PDR CONTR . PON
CNRC FORM 2% NRC-10-81-354 :



