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UNITED STATES P C"

NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

June 13, 1985

MEMORANDUM FOR: Dennis M. Crutchfield, Assistant Director
for Safety Assessment, DL

FROM: John A. Zwolinski, Chief
Operating Reactors Branch #5, DL
SUBJECT: PROJECTED DECOMMISSIONING ACTIONS FOR POWER REACTORS

(JUNE 1, 1985 THRU DECEMBER 31, 1985)

Recognizing the thrust in the area of decommissioning, Peter Erickson has -
highlighted the following efforts to be undertaken for power reactor
decommissioning.

1. Humboldt Bay Unit No. 3, 50-133

The Humboldt Bay decommissioning plan and environmental plan of
July 30, 1984 are now under review. A total of 90 questions were
asked in our review to-date. The licensee has responded to

nearly all of the questions and we are now reviewing those
responses. Letters from 71 individuals have been received and we
are in the process of acknowledging these. Our target date for
publishing the draft EIS for this decommissioning is July 31, 1985.
The target date for issuance of the final EIS and approval of the
decommissioning plan is October 31, 1985.

2. Indian Point Unit No. 1, 50-3

The licensee has submitted a decommissioning plan for Indian Point

Unit No. 1, requested changes to the technical specification and an
amendment to a possession-only license. Our review of their proposal
is not scheduled at this time. It would be prudent to begin the review
of IP-1 in June 1985. This effort would require about one year to
complete,

3. Fermi Unit No. 1, 50-16

The Fermi Unit 1 possession-only license is scheduled to expire on
June 30, 1985. Detroit Edison, the licensee, intends to request a
40-year extension to this possession-only license. When Fermi Unit 2
is shutdown 40 years from now, the licensee intends to remove the
residual activated and contaminated components from Unit 1. A
decommissioning plan and environmental information must be submitted
to support this long-term SAFSTOR decommissioning option. A recuest
for extension must be submitted by May 30, 1985, This effort would
require about one year to complete.
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Peach Bottom Unit No. 1, 50-171

This plant has been shut down since 1974 and has been issued 2
possession-only license with technical specifications appropriate for

a facility in the SAFSTOR mode. When the Decommissioning rule changes

are made final, the licensee will be required to submit a more complete
decommissioning plan that discusses ultimate dismantling/decon of the
facility. The licensee has two years after the new rule is final in which
to submit this plan.

Vallecitos BWR, 50-18

This plant has been shut down since 1963. A possession-only license

with technical specifications appropriate for the SAFSTOR mode are in °
place. The licensee will be required to submit a more complete
decommissioning plan that discusses ultimate dismantling/decon of the
facility. The licensee has two years after the new rule is final in which
to submit this plan.

Dresden Unit No. 1, 50-10

Dresden Unit No. 1 has been shut down since 1978. We may receive a
decommissioning plan from the licensee as early as this summer.
Unless hearings are involved we should complete our action on the
Dresden application by July 1986 if we receive their plan this
summer. The licensee intends to select the SAFSTOR option for
decommissioning based on the fact the fuel remains on site in the
fuel storage pool. The licensee has not, however, indicated the
timing of their decommissioning plan submittal. The new rule will
require a decommissfoning plan within a maximum of two years after
the Final Rule is published.

In addition to the effort on the six power reactors listed above that are now
shut down and in various stages of decommissioning, the new rule will require

a limited amount of information and/or analysis from all power reactor licensees
to be submitted. This information and analysis will require a lead PM to
coordinate the review activity. Comment period on the new decommissioning

rule expired on May 13, 1985. When the new rule is final, all power reactor
licensees will have two years in which to submit a proposed decommissioning
funding plan or a certification that financial assurance for decommissioning
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will be provided in an amount at least equal to 100 million dollars. Plans
for hand11n? this major input of information and for the issuance of generic
letters to licensees should start this year.

Based on the above projected workload, I am assigning Mr. Peter B. Erickson
as Project Manager for these decommissioning activities. Should questions
or concerns exist, I will be happy to discuss this assignment with you.

2L

John\ A, Zwo11nks1 Chief
Operating Branch No 5
Divistpning of Licensing

cc: H. Thompson
F. Miraglia



