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Task: Allegation A-126, A-291 MG M4 s3i 7 Al /

Reference No.: 4-84-A-06/21,172 WM'6#-_

),

> , Characterization: It is alleged that Tompkins-Beckwith (T-8) did not maintain
material traceability on the supplemental steel used with pipe hangers and sup-

n ; ports. The supplemental steel refers to additional steel used to install
pre-fabricated pipe hangers and supports.
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' Assessment of Allegation: Bergen-Patterson (8-P) furnished pre-fabricated,

piping supports and hangers. EBASCO furnished the supplemental structural steel-

for use by T-B duri'g installation of the piping hangers and supports.
. j EBASCO-speeffications,-and-10-CFR 50r-Appdix B e equirements specify-that3

N only)roperly-certtiied-satarial:4Fi iccordance-with-ASTM-spec 4Eications be-used'
~

-fewupports-enes.M B-P-and-the-structurabsteebsupp14ers-to-EBASCO-
. ' prov4dcd-Certffficate ''Compg(4-of C)-with-each-shipst. -The-O-of-C
'

!

\[ tatsf-that-the-mater 4abfurnish_ EST" sprifications. \

3 '' The EBASCO Material Inspection Receiving Report (MIRR) was used to verify that
/ j the correct material was received. A Requisition on Warehouse (ROW) was used

by T-B to obtain release of the material from EBASCO.>

k
The initial T-B program was established to provide traceability of the paint to
be used on the supplemental steel. A material control number was steel stenciled
on each item listed on the R0W. If the material was cut into smaller pieces,
the number was to be transferred accordingly.

t

After number stamping, the material was painted by a subcontractor. Different
colored paint was used with yellow signifying non-safety non-permanent material.
The other colors used designated safety related material.

; In 1978, T-B agreed to a contract change with EBASCO to extend the paint material
traceability system to also include steel traceability. Because the change
came after the original program had been in operation, a number of implementation
problems occurred and providing full steel traceability proved difficult.'

?

In late 1983, the contract between EBASCO and T-B was changed to reflect a-

. decision by EBASCO to abandon attempts to provide supplemental structural steel.;

: traceability using material control numbers. The supplemental structural steel
i certification program continued to be in effect as it had been throughout the
,

project.
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I
The alleger based his concern on his knowledge of the material traceability*

system that was in effect June 1978 to 1984 The system described in the allega-'' tion is not representative of the original or final programs. The change back
to the original material control system in early 1984 resolves the concern of
the alleger. The NRC staff concludes that the support material traceability ;
meets the requirements of 10 CFR 50, Appendix B.

The NRC staff discussed these findings with the alleger on May 3,1984. He
agreed and expressed satisfaction with the explanation and resolutions of this
issue. This allegation has no safety significance nor generic implications.

Potential Violations: None

Actions Required: None.

References:

1. T-B Procedure TPB-49

2. T-B Procedure TPB-19 I
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