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NOTIFICATION OF CONTRACT EXECUTION

CONTR ACT 8 AsE O ON

TO: John Davis, Director
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Office of Nuclear Material Safety and Sageguards RFPA NMS-83-035
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CONTR ACT CH ANGES PE R THIS ACTION,'/ V

_U . . 7 .7-85;,

FROM. A '/. w l' s

' IDetel
Teresa McLearen, Contract Administrator Provide for additional

work under Task Order
Administrative Contracts Branch 009, increase T.O. ceiling,

and extend period of
performance.

| DIVISION OF CONTRACTS, ADM

CONTR ACTOR IName A Locatocal EXECUTION O ATE

Science Applications International Corp.
McLean, VA 22012 TvPE or CONTR Act

CPFF (Task Order)
PROJECT TITLE PERICO OF PE RFORM ANCE

Licensing Technical Assistance 1/21/8'3 - 1/21/86
PRINCIPAL INVEsTIG ATOR

J. Frank Wimpey

NRC AUTHORIZEO REPRESENTATavE

Peter Loysen

B&R NUMBE R AMOUNT50-19-01-00 B7399-5

NEW NRC FUNDS $ 16,951.00

FUNDING
TOTAL FY _ FUNDING (PRIOR) $ 893,007.00

TOTAL NRC OBLIGATIONS $ 909,958.00
~
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