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and Safeguards

DATE

t o w '< * "* al 6/20/85

Ron Coleman M f y' 7dy/,)j CONTR ACT CH ANGEs PE A THis ACT4ON
F ROM:

< "
. toeres Extend period of performance

Contract Administrator to complete Task Orders
No. 10 and 11 (no cost)

Administrativo Contracts Branch

| DIVISION OF CONTRACTS, ADM

CONTR ACTOR IName & Locar,on/ EXECUTION DATE

Engineers International, Inc.
Westmont, IL TYPE OF CONTR ACT

CPFF - Task Order

PROJECT TITLE PERIOD OF PERFORMANCE

7/19/82~- 12/31/85" Technical Assistance for Design Review,,
PRINCIPAL INVESTIG ATOR

Dr. Rajaram
NRC AUTHoRIZEO REPRESENTATIVE

D. Tiktinsky

B&R NUMBER
N/A N/A AMOUNT

NEW NRC FUNDS $ -0-
FUNDING FY 82 800,000

TOTAL FY FUNDING FY 83 $ 396.080

TOTAL NRC OBLIGATIONS $ 1,196,080
*
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