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MEMORANDUM FOR: File

FROM: Marie Page , Contract Administrator

SUBJECT: PROPOSED MODIFICATION N0. SEVEN TO CONTRACT N0.
NRC-10-79-387 BIDDER ELSTER, MENDELSON AND WHEELER,
INC.

Modification No. 6 to the subject contract added a requirement for the
establishment of a career counseling program in each of NRC's five
regional offices, for a total cost of $8677.67. No provision was in-
cluded for partial payment to the contractor. The proposed Modification
No. 7 provides a means of reimbursement to the contractor upon satis-
factory completion of three specific tasks and submission of a status
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report to the Project Officer. Additionally, since parties recognize
the existence of potential completion delays, the contract performance
period will be extended to January 31, 1982.
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