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The purpose of this modification 1s to extend the period of performance at no
additional cost to the NRC in accordance with the contractor’'s letter dated
November 4. 1996 (ATTACHMENT 1) received 11/25/96. Accordingly. the following
changes are hereby made:

1. Section F.5, "DURATION OF CONTRACT PERIOD." 1s deleted in its
entirety and the following 1s substituted in Tieu thereof:

"This contract shall commence on 5/9/95 and expire on 5/31/97."

A1l other terms and conditions under this contract including the ceiling
amount of $829,000.00 remains unchanged.

Total FY 95 Obligation Amount : $399,000.00
Total FY 96 Obligation Amount : $430.000.00

Cumulative Total of NRC Obligations: $829.000.00

This modification obligates FY 96 funds in the amount of $-0-.



