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DUKE POWER GOMPANY l
P.O. BOX 33189 '

CHARLOTrE, N.C. 28242
HAL B. TUCKER

TE1.EPHONE
"C"'"'*88'"'

(704) 373-4MtNET: LEAR PRODUCTION

July 15, 1985

'
co

Dr. J. Nelson Grace, Regional Administrator cn
U. S. Nuclear Regulatory Commission c
Region 11 5
101 Marietta Street, NW, Suite 2900 -

*Atlanta, Georgia 30323
o

RE: Catawba Nuclear Station, Unit 2 c:o
Docket No. 50-414 **

Significant Deficiency No. 414/85-06 C4
ta

Dear Dr. Grace:
!

I Please find attached an update on the status of all outstanding corrective
actions for this deficiency as outlined in the initial report transmitted
to you on May 22, 1985.

1

Very truly yours,

4
Hal B. Tucker
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i Attachment
i

| cc: Director Mr. Robert Guild, Esq. '

I Office of Inspection and Enforcement Attorney-at-Law
U. S. Nuclear Regulatory Commission P. O. Box 12097
Washington, D. C. 20555 Charleston, South Carolina 29412

NRC Resident Inspector Mr. Jesse L. Riley,

Catawba Nuclear Station Carolina Environmental Study
Group

Palmetto Alliance 854 Henley Place
2135 Devine Street Charlotte, North Carolina 28207
Columbia, South Carolina 29205

INPO Records Center
i Suite 1500
; 1100 Circle 75 Parkway
! Atlanta, Georgia 30339
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Status Report on Corrective Action:

SD 414/85-06

All affected piping and equipment in the Chemical and Volume Control
(NV) System has been evaluated and work initiated to replace or
repair damaged components. All actions associated with the Non-
conforming Item Reports and the Shutdown Requests have been completed
with the following exceptions:

Minor installation repairs to the newlye
installed Volume Control Tank.

e Repairs to remaining NV System pipe
supports.

e Final alibration of NV System
instrut ation.

e Repairs i several pipe supporta in the
Liquid Waste System Drain Line and a final
inspection of piping and supports in this
area.

All remaining work will be complete by August 15, 1985 by which
time a final follow-up report will be submitted.


