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NOTIFICATION OF CONTRACT EXECUTION
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Division of Automation and Management RFPA No. ORM-84-383
Infonnation, Office of Resource Management
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FROM Ron Coleman [.- kdJ
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rDorel
Contract Administrator Extend period of performance

Administrative Contracts Branch . and provide funding
.

DIVISION OF CONTRACTS. ADM

CONTR ACTOR INanw A L oest.os/ E xECUTioN D ATE

AIC Analysts Corporation
Arlington, TX TvPEorCoNTRACT

CPFF

PROJECT TITLE PE RIOD Of PE RFORM ANCE

" Region IV Data Entry Services" 7/5/84 - 11/6/85
PRINCIP AL INVESTIG ATOR

Mark Doherty

NRC AUTHORiZL C OF'RE SE NT ATIVE

'B. Kay

FIN No. e&R NUMBE R Appropriation No.
D1201 80-20-25-07 31x0200.805 AMOUNT

NEW NRC FUNDS $ 9,032.96
FUNDING

TOTAL FY 8.4. FUNDING Prior 826,985.77

TOTAL NRC OBLIGATIONS $ 36,018.73
GOVE RNMENT PROPE RTY ATT ACHME NTist *

Work to be perfonned at Region 4 Mod No. 4
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