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The Honorable Alan K. Simpson, Chaiman
Subconnittee on Nuclear Regulation
Connittee on Environment and Public Works

'

United States Senate
Washington, D.C. 20510

Dear Mr. Chaiman:

The NRC/ FEMA joint quarterly status report on emergency preparedness for nuclear
power plants is enclosed. The report, our 24th, covers the period from April 1
+o June 30, 1985.

The report includes the latest schedules that our two agencies have discussed.
Our staffs will continue to work together to resolve any problems involving
schedules.

,

The information shown in Part I. Table 1, indicates a projected delay of 5 months
in the licensing proceeding resulting from offsite emergency preparedness issues,

for the Limerick Generating Station. In the Shoreham case, the Comission is
unable to realistically forecast the licensing schedule because of the emergencyi

' preparedness issues.

Minor revisions, as noted in Table 1, have occurred in other operating license'

review schedule dates since our last report to Congress, but none of these revi-
;

; sions are projected to result in any delays in the licensing process.

Please notify us if you desire additional informr, tion.

Sincerel ,
*

.

Louis 0. fri irector
Federal Emerge y nagement Agency
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Nunzio J. Palladino, Chaiman
U.S. Nuclear Regulatory Comission'

'

Enclosure:
Joint Quarterly Status Report

cc: The Honorable Gary Hart
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