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i " Transportation / Fixed Site Vulneradllity Assessment"
~.:

Request that the period of performance for this project be extended from
R. December 31, 1984 to December 31. 1985, and that the scope of work be increased

'

as specified in the attached amendment to the Statement of Work.
'

Funds are available in next year's budget to cover the cost of this modification.
Funds certification will be provided subject to our FY85 appropriation. .
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EVALUAnON CRITER4A WITN peUMERICAL WEIGHTS ASSIGNEo

N/A usf oF firms to et souciTEo. N AOoiTiON TO TNE cENERAt eu uC,

j A e. . ..-M ., , .C.=, R - . UNsOuciTEo ,Ro,osu JustwcAnON

JUSTIFICATION FOR NoseCCMPETITfvt PROCUREMENT

N/A ots.oNAT 3 0, MEM ERs TO source EvAwAnON ,ANEL

J .C i., R ,.C., u w ,.M. .
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Nicholas A. Paradiso J r. m RAl-SS Y7d1Q1
is AremovAL of owiECTOR om otsicNEE (rr a. A,.,,,,,c. .ee ,me.,eni,i oATE

fl9 DR. 5. Brown, Jr. . ~ .
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LAssistant to the Director and Chief. Prog am Sunnort Branch NMSS
17. REMARES

12.1 Amendment to Statement of Work

- * Funds certification to be provided when FY85 appropriation is received.
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Amendment,

W RFPA # llRC-02-76-31'1 - '-- -
*

, .
. Revision 15

' PROPOSED MODIFICATION TO STATEMENT OF WORK
,

FOR TRANSPORTATION / FIXED SITE VULNERABILITY ' APPRAISALS

(INTERAGENCY AGREEMENT NO. NRC-02-76-311)

.
-

B&R: 50,-19-02-02 FIN: B-1536

i

Article I - Period of Perfomance is to be modified by adding the following:

"The period of performance under this agreement is extended until
!

December 31, 1985". .

Article II -Scope of Work is to be modified by adding the following: ,"Th e.

approximate number ,of facilities to be evaluated shall be increased
,

. ; from fifty-nine (59) .to sevent'ynine 99 ).. To.. assist.in estimating trasi
.,

costs, the twenty ( 20) -U ~-~r: sites _ to be evaluated during-

1985 may be considered to be in the Eastern and Central U.S.

In addition, funds under this contract may be used to reimburse

Amy personnel for travel and per diem costs incurred pursuant to )
.. .

; mutually agreed upon training in reactor technology ano other areas j.,

| ~

in support of the evaluation program. To assist in estimating these )t

1
,

| costs, the training can be considered to be eight (8) one week'

'

courses at a location in the Central U.S.".
.
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