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SUBJECT: SUMMARY OF MEETING HELD ON AUGUST 1,1985, TO DISCUSS
TFE CP&L' INTEGRATED SCHEDULING PLAN AND LICENSE AMENDMENT

B$ckground

.

The following events have occurred since the February 28, 1985 meeting with
i CP&L in the same subject:

1. On April 29, 1985.CP&L submitted a proposed amendment to the
licensing which would incorporate a condition' requiring the use of
the Integrated Plant Modification Plan (The Plan).

4

L 2. On June 27, 1985 CP&L submitted a draft schedule for infonnation
. and requested a meeting in mid-to-late July to discuss the details
of the schedule

3. On July 9, 1985 CP&L requested an extension from November 30, 1985
! to March 30, 1986 to complete Environmental Qualification (EQ) for |

Unit 2.-

The August 1, 1985 meeting was. held to discuss the'above events and related -

items. The attendees are listed in Attachment 1.,

Meetino Sunnary

The meeting was opened by Marshall Grotenhuis who stated that there were
three issues effecting the draft schedules which were not readily!

resolvable. These are, the CP&L request for an extension of time to
i complete the environmental qualification of Unit 2, the NRC staff review of *

the shutoown capability assessment (ASCA)~ dated April 24, 1984, as*

supplemented December F.1,1985 alternates and the revision of the dates*
-

proposed in the CP&L December 27, 1984 submittal regarding NUREG-0737
! supplement-1.
:

The CP&L presentation discussed the draft schedule and how the three issues
would effect it. The effect on the schedule of a denial of the EQ;

3 -extension request would move the Unit 2 schedule for reload from March 30,
1986 to November. 30, 1985. The next reloads and the reload related ~ items
would shift in a similar manner, that is the entire schedule would shift by.-
120 days without changing the-length of the outage nor the work scheduled
to be completed in'that outage.
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r The ASCA review by the staff would also likely effect the schedule and, I
since it is outage related work, would shift by outage. However, the
effect of any changes due to the completion of this review would have to be
assessed after the review is completed and the staf' safety evaluation is<

issued.

Similarly, the schedule for completion of emergency response facility (ERF)
items as outlined in NUREG-0737 supplement, would depend in the staff I

review of the proposed completion date. CP&L proposed such dates in the
December 27, 1984 submittal, however, those dates are under revision and
the final dates will be submitted with the final integrated schedule

In addition CF&L presented information regarding the efforts being expended*

'

as a basis for a showing of good faith attempts to complete the regulatory
requirements in the Integrated Schedule.

'

Conclusion

CP&L will submit a final schedule, which in view of the above discussed
uncertainties, will of necessity have items which may change. These items
will be designated by footnotes which will indicate the possible changes.
The staff will review the submitted schedule and determine when or if the

*
amendment proposed on April 29, 1985 can be issued.
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Marshall Gro)4nhuis, Project Manager
Operating Reactors Branch #2
Division of Licensing

Attachment:
As stated

cc w/ enclosure:
See next page

,

MGrotenhuis:re p( ORB #2:DL
ORBf2:D

assallo
08/(v/85 - V 08//t/85 -

.

.

--w n y + r e a m,a s s --e~. ,-e , w , -- --



__ _ _ __ - _ _ __ _ ____ _ ___-_ ______._

c -

.

Mr. E. E. Utley
Carolina Power & Light Company
Brunswick Steam Electric Plant; Units 1_ and 2 1
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cc: !-

l
Richard E. Jones, Esquire J. Nelson Grace l

Carolina Power & Light Company Regional Administrator
336 Fayetteville Street Region II Office
Raleigh, North Carolina 27602 U. S. Nuclear Regulatory Commission

101 Marietta Street, Suite 3100
George F. Trowbridge, Esquire Atlanta, Georgia 30303
Shaw, Pittman, Potts and Trowbridge
1800 M Street, N. W. Dayne H. Brown, Chief

. Washington, D. C. 20036 Radiation Protection Branch- -

Division of Facility Services
Mr. Charles R. Dietz Department of Human Resources
Plant Manager Post Office Box 12200
Post Office Box 458 Raleigh, North Carolina 27605
Southport, North Carolina 28461

'

Mr. Franky Thomas, Chairnen
Board of Commissioners
Post Office Box 2494

'

Bolivia, North Carolina 2P322
,

Mrs. Chrys Baggett
State Clearinghouse
Budget and Management
116 West Jones Street

,Raleigh, North Carolina 27603

Resident Inspector
U. S. Nuclear Regulatory Commission ;
Star Route 1
Post Office Box 208
Southport, North Carolina 28461
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ATTENDANCE
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Marshall Grotenhuis NRC

James Zimmermann CP&L

Eric Oesterle- Bechtel Power
i. .

George Oliver CP&L

Richard Fasnacht CP&L

~ Yaughn Wagoner CP&L
~

4

Alan Wang NRR

Chris Grimes NRC

Domenic Vassallo NRC,

4 John Dietrich CP&L
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