ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending January 31, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena Project (A2'50) - J. E. Carson, Project Leader

No activity this month.
. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

Revisions on the preliminary draft EIS are being completed to allow an
in-house executive review of the document in March. We are targeting
April as the month for deiivery of the PDES to NRC.

B. BUDGET
The cost report for January is attached.
C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None
D. REMARKS

The Hilliams-Robinette and Associates consultant services contract (6143)
is due to expire on March 31, 1981. Charges may not be made to the
contract beyond this date.

VY D al et :

W. J~ Hallett, Acting Director .
Division of Environmental Impact Studies
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5 The Division of Fuel Cycle
Total Cost to Date Through January n,

and Material Safety
ncluding Previous FY's)

Project Title
Fin No.

Effort in Man Months

Effort Related

Cost K§ .

To Date

~Other Direct Costs
x$ (Travel, Graphics

ota
To Date

A2010 FUEL CYCLE - FRONT END

Consultant Services
Western Nuclear
Union Carbide
general®

TOTAL

258.8
295.3

59.3
28.9
42.5

A2150 - Natural Phenomena
A2143 - UMOGES
A2157 - Kerr-McGee

179.5
845.7
109.9

441 .8
350.0

27.8

8ceneric effort and associated general costs.
'Mistﬂbuted general costs not

THIS REPORT IS A REFLECTION

attributable to specific projects,

{.e , general supplies, conferences, etc.

DATA BASE USED FOR BILLI:G BUT IS INTENDED FOR INFORMAT |

tive  Cost K
[)
1981 To Date

k& X

NOT FOR BILLING PURPOSES.



