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IN RE' PLY

REFER TO

DNSC-ME
SEP 2 01996

Mr. Dominick A. Orlando
Project Manager
Division of Low Level Waste Management and Decommissioning
U.S. Nuclear Regulatory Commission
11555 Rockville Pike
Rockville, MD 20852

Dear Mr. Orlando:

Per our conversations on July 8, 1996, and again on
August 1, 1996 I apologize for this untimely delay in our
rr nse to NRC letters of June 6 and 10, 1996. This
u. .nely delay was the result of OHM corporate of fice
relocating, vacation time and the additional work placed on
Mr. Wayne Gaul, OHM Health Physicists who has been reviewing
this project. Again I want to apologize for this delay.

I have included two copies of this final information |
for NRC and have forwarded a copy to the MDE as you |
requested.

Should you have any questions please feel free to
contact me on (703) 767-6522.

Sincerely,
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P. KEVIN EILLY
Environmental _Pr ection

Specialist t
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