
PUBLIC SERVICE COMPANY OF OKLAHOMA
A CENTRAL AND SOUTH WEST COMPANY

P. O. BOX 201/ TULSA, OKLAHOMA 74102 / (918) 599-2000 / TWX 910-845-2106

Charlie George, Vice President
Engineering and Production

August 14, 1985

Mr. Harold R. Denton
Director, Office of Nuclear Reactor
Regulation

U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Mr. Denton:

Re: In the matter of Black Fox Station Units 1 and 2;

Docket Nos. STN50-556 and STN50-557

In his capacity as Black Fox Station Project Manager, Dr. John B. West pro-
vided information to the Atomic Safety and Licensing Board (as Exhibit 4
to Motion for Termination of Proceeding and Withdrawal of Application, dated
January 23,1983) concerning planned dates for commercial operation of Inola
Station Units 1 and 2. The coal-fired Inola Station units are to be built on
the site of the cancelled Black Box Station.

This is to advise that Mr. Durwood Chalker, Chairman and Chief Executive Officer
of Central and South West Corporation, has approved a recommended change in
those dates, as determined by the latest load forecast. The approved dates
for commercial operation now in the Central and South West Corporation Joint
Facilities Plan are:

Inola Unit #1 - December 1996
Inola Unit #2 - December 1998

Very truly yours,

jk

xt: A. T. O'Toole
V. L. Conrad
R. W. Mattes
L. W. Paden
J. B. West
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