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The purpose of this modification is to deobligate funding in the amount of
$607.53 which decreases the obligated amount from $40,628.00 to $40,020.47.
Accordingly the contract is revised as follows:

Under Section B.4 CONSIDERATION AND OBLIGATION--DELIVERY ORDERS (JUN 1988),
paragra?h b. the first sentence is deleted in its entirety and replaced with
the following in lieu thereof:

“b. The amount presently obligated with respect to this contract is
$40,020.47."

A1l other terms and conditions under the subject contract remain unchanged.
A summary of NRC obligations is given below:

Total FY 93 obligations $14,000.00

Total FY 94 obligations $ 9,628.00

Total FY 95 obligations $27,000.00

Total FY 96 obligations $17.000.00

Total FY 95 & 96 deobligations $27,607.53

Cumulative total of NRC obligations $40,020.47

This modification deobligates FY 95 funds in the amount of $607.53.



