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Dr. 3. Nelson Grace
Regional Administrator, Region II
Office of Inspection & Enforcement
U.S. Nuclear Regulatory Commission
101 Marietta Street N.W., Suite 2900
Atlanta, GA 30323

Subject: Crystal River Unit 3
Docket No. 50-302
Operating License No. DPR-72
Special Report 85-02
Supplement i

Dear Sir:

Enclosed is Supplement I to Special Report 85-02 which is submitted in t.ccordance
with Technical Specification 6.9.2.

Should there be any questions, please contact this office.

Sincerely,

,

G. R. Westafer
Manager, Nuclear Operations
Licensing and Fuel Management

AEF/feb

Enclosure

cc: Document Control Desk
U.S. Nuclear Regulatory Commission
Washington, DC 20535
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FLORIDA POWER CORPORATION~

SUPPLEMENT I
SPECIAL REPORT 85-02

Special Report 85-02 reported the Inoperability of the Halon portion of the fire suppression
system at Crystal River Unit 3. The report listed the cause of the Halon subsystem
Inoperability as modification work in progress and estimated the subsystem to be restored to
operability by July 1,1985. This supplement is provided because the Halon subsystem was
not restored to operability by July 1,1985.

The July 1,1985 date was not met due to extensive ac Jitional work necessary to complete
the modifications discussed in Special Report 85-02. shis additional work was required
because of the unanticipated difficulties in dealing with the asbestos materials in the areas
being modified. The presence of asbestos made additional safety precautions necessary and
significantly hindered work progress on the modifications.

Fire watches have been continually monitoring the area normally protected by the Halon
subsystem and will continue to do so until the subsystem is restored to operability. The
subsystem and will be operable prior to the plant being brought back up from refueling.
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