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AMENDMENT OF SOLICITATION / MODIFICATION OF CONTRACT ,

2. AMENDMENT / MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION / PURCHASE REQ. No. 5. PROJECT No. J

(If applicable) |

11 See block 15c ;

7. ' ADMINISTERED BY CODE I6. ISSUED BY- CODE
(if other than Item 6) ;

U.S. Nuclear Regulatory Commission
Division of Contracts
TAB 81, MS T~7-1 2
Washington, D.C. 20555

8. NAME AND ADDRESS OF CONTRACT')R (No., street, county, State and ZIP code) 9A. AMENDMENT OF SOLICITATION No.

Scientech, Inc.
11140 Rockyllte Pike, Suite 500 98. DATED (SEE ITEM 11)
Rockville, MD 20852

10A. MODiflCATION OF CONTRACT / ORDER No. ,

)
X NRC-04-93-064

108. DATED (SEE ITEM 13)
I

CODE I FACILITY CODE |

I 11. THis ITEM ONLY APPLIES TO AMENDMENTS OF $0LICITAfl0NS

O The & numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of *

Offers O is extended, O is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and
date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15,
and returning copies of the amendment; (b By acknowledging receipt of this amendment on each copy of the
of fer submitted; or (c) By separate letter or te egram which includes a reference to the solicitation and amendment !

numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECE!VED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THEHOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change
tn offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes >

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. {
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12. ACCOUNTING AND APPROPRIATION DATA (If required)

No Change

13. THl$ ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS / ORDERS, ,

IT MODIFIES THE CONTRACT / ORDER NO. AS DESCRIBED IN ITEM 14
.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN ,

THE CONTRACT ORDER NO. IN ITEM 10A. !

i
B, THE ABOVE NUMBERED CONTRACT / ORDER If M00lflED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying

office, appropriation data, etc.) SLT FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). i
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C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>

Mutual Agreement
X

1

D. OTHER (Specify type of modification and authority)
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E. IMPORTANT: Contractor O is not, 8 is required to sign this document and return two copies to the
issuing office.

14. DESCRIPTION OF AMiNDMENT/ MODIFICATION (Organized by UCF section headings, including solicitation / contract
Jsubject matter where feasible.) \

See attached continuation pages. j
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Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore
chanced, remairns unchanged and in full force and ef feet.

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
15A. GAM g N,D Tip E g g R (Type or print)g Ma H. Mace

Manager of Cpatracts and Administration Con, acting,pfMgef
158. CONTR T 15C. DATE SIGNED 168. ST ES AME - 16C. DA SIG D'

11/5/96 (Sienature,o$to6tractire of ncer) h M/ h'8'
(Sienature of 6driion authori}ed to sign)

/ /| STINDARD FORM 30 (REV.10 83)N!N 7540 01-152-8070 30-105 ,

Prescribed by GSA
PREV EDITION UNUSABLE ' "s' v

e

FAR (48 CFR) 53.243'8 8a

9611130468 961031
PDR CONTR
NRC-04-93-064 PDR d.
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NRC-04-93-064
Modification No. 8
Page 2 of 2 ,

The purpose of this contract modification is to extend the period of
performance and the time available for exercise of Option Year Three (CLIN
0004) by 6 months to May 1, 1997. This extension is due to delays encountered
by the Scientific and Technical Center of the Ukraine Regulatory Organization
(MEPNS) in their review of the draft Task 5 Phase 2 ROVNO PRA report and in
their providing the human and reliability data and remaining initaiting events
data necessary to complete the Task 5 Phase 2 ROVNO PRA report. Accordingly,
the contract is modified at no change to contract estimated cost and fixed fee
or the remaining option year estimated costs and fixed fees as follows:

1. Section F.5 entitled " Duration of the Contract Period (MAR 1987) ALT II
(MAR 1987)" is hereby deleted in its entirety and replaced with the following:

F.7 Duration of the Contract Period (MAR 1987) ALT II (MAR 1987)

This contract shall commence on July 21, 1993 and shall expire on May 1, 1997.
The term of this contract may be extended at the option of the Government for
an additional two successive one-year periods.

(End of Clause)

2. A summary of obligations for this contract from award date through the date
of this action is provided below:

,

ITotal FY93 Obligation Amount: $326.763.00
Total FY94 Obligation Amount: $294.836.00
Total FY95 Obligation Amount: $ 37.828.00 ,

Total FY96 Obligation Amount: $352.224.00 '

Cumulative Total of NRC Obligations: $1.011.651

3. This contract modification does not obligate any funds.

4. All other terms and conditions, including the contract cost ceiling of
$1.011,651 remain unchanged.
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