
h 0/f0 & '
. ..

f

["l Advanced MedicalSystems,Inc. ii 1020 London Road

7[ \. Cleveland, OH 44110
L- (216)692-3270

-

June 29,1995

Mr. James Caldwell
i

liuclear Materials Inspection, Section 2
iUnited States Nuclear Regulatory Commission' '

801 Warrenville Road
Lisle, Illinois 60523-4351

4

Re: USNRC License No. 34-19089-01
.

Dear Mr. Caldwell:

On June 21, 1995, Advanced Medical Systems, Inc. (AMS) was issued Amendment No. 36 to the
referenced license number to pemnit treatment of contaminated water that currently exists in the basement
of the London Road facility. In Item 19 of that amendment, AMS was directed to complete subitems "D"
and "E" by July 7,1995, and to begin item "F" by July 8,1995. Because of continuing delays in 1

( receiving the necessary permits and authorizations, we must amend the milestone dstes to the following:

Item Scheduled Originally Revised Currnent
Start Date Scheduled Scheduled States.

Completion Completion
Date Date

Treat basement water May 17,1995 June 30,1995 b Complete

InsLill new manhole July 3,1995 July 7,1995 July 21,1995 Awaiting City
permit

Excavate in vicinity of 4' line, July 3,1995 July 7,1995 July 21,1995 Awaiting City
disconnect foundation drainage permit
system, and remediate 4" line,15"
line and foundation drainage system.

Grout in existing lateral connection July 3,1995 July 7,1995 July 21,1995 Awaiting City
and existing manhole permit

Re-connect foundation drainage July 3,1995 July 7,1995 July 21,1995 Awaiting City
system to new manhole per ''

Remediate "Co activity that exists at July 8,1995" Revised start Awaiting
the outfall of the existing lateral date is July 22, NEORSD
system in the NEORSD Interceptor 1995~ authorization

"

Actual start date subject to timely NEORSD approval to access the London Road Interceptor at the location
of the outfall. g q -- 7g
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( If you have any questions, please contact me at (216) 692-3270. We will continue to keep you informed'

of our progress toward reaching these milestones. '

'

Sincerely,
i

Robert Meschter, RSO |
,

cc: D. Cesar
D. A. Miller, Esq., Stavole & Miller
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