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The purpose of this modification 1s to: (1) extend the period of performance
through April 30, 1997, at no additional cost or obligation to the Government,
in accordance with the contractor’s letter request dated January 31, 1997, and
(2) revise the date the contractor will brief the NRC's Advisory Committee on
?e??tor Safeguards (ACRS). Accordingly, the contract 1s hereby modified as
O1L10wWS :

1. Under Section C.1, Statement of Work, paragraph 3 under Task 2/Phase 1]
is revised as follows:

“3. Following the submission of a copy of the pre-published final
report, NAS shall provide a briefing to NRC staff and ACRS to
discuss the results of the Task 2/Phase 11 effort (March 6, 1997)

The meeting/workshop to be provided shall cover all issues defined
'n the Phase 11 report.”

2. Section F.5, Duration of Contract Period, 1s deleted in 1ts entirety and
the following 1s substituted in 1ieu thereof:

“This contract shall commence on October 1, 1994 and will expire on
April 30, 1997."

All other terms and conditions. including the ceiling amount of $759.411.00
remain unchanged.

A summary of obligations, from the date of award through the date of this
action, are as follows:

Total FY 94 Obligations: $240.000
Total FY 95 Obligations: $394 000
Total FY 96 Obligations: $125.411
Cumulative NRC Obligations: $759.411

This modification does not obligate any funds.



